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Report to Paul Hertz on the Results of the Community Survey on a Possible Delay in the 2020 
Decadal Survey on Astronomy and Astrophysics 

 
Paul Scowen, John O’Meara, John Conklin, Victoria Meadows, and Susan Neff on behalf of the 

Executive Committees of the COPAG, PhysPAG and ExoPAG 
 
Preamble 
 
Due to the delay in JWST and the proposed termination of WFIRST, Thomas Zurbuchen, 
Associate Administrator Science Mission Directorate and Paul Hertz, Astrophysics Division 
Director were concerned that the next decadal committee may not be able to effectively 
prioritize missions in the next decade due to uncertainties in the status of JWST and 
WFIRST.  They have suggested that one way to resolve that concern would be to delay the next 
Astrophysics Decadal Survey by about two years.   However NASA decided to seek thoughtful 
input from the community on whether there is another option –  

• Can we have an effective decadal survey even in the context of the uncertainties in 
the status of JWST and WFIRST?   

• What intentional steps can we take in conducting the decadal survey to ensure that 
the decadal committee can effectively assess the highest science priorities and 
recommend a balanced program of activities and missions for the coming decade? 

 
The Survey 
 
In response to this query, the Cosmic Origins Program Analysis Group (COPAG) Executive 
Committee (EC), in partnership with the Physics of the Universe PAG (PhysPAG) and the 
Exoplanet PAG (ExoPAG), assembled a simple survey to allow the community at large to give 
input on the questions raised above – this survey was released on May 3, 2018, although the 
PhysPAG community did not receive this notice until May 8.  The survey is included as Appendix 
B and was closed for input on May 13, 2018.   
 
The short period of time for the survey was necessary to allow a report to be filed with Paul 
Hertz before the anticipated response of the Independent Review Board that is considering the 
impact of the JWST delay.  Because of this fact it should be recognized that the survey likely 
captures the strongest opinions and, for example, those respondents that had time at the end 
of the academic semester to fill out such a survey.  In addition it should be noted that the 
accelerated schedule required the survey to be administered without a supporting town hall 
type activity where the pros and cons could be discussed, and that there was not an 
opportunity to do a test for biases. 
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The Response 
 
Initial demographic and multiple choice responses from the community included the following: 
 

• 329 individual responses 
• Professional status (optional, 329 responses): 

o Early career:  19% 
o Mid career: 28% 
o Senior career: 51% 
o Other/None: 2% 

 

 
And broken out by interest area between the three PAGs represented: 
 

• Preferred science area(s) (could choose more than 1, optional, 385 responses if you 
count, e.g., COR + PCOS as 2 responses): 

o Cosmic Origins: 143  (47%) 
o Physics of the Cosmos: 164  (54%) 
o Exoplanets: 78  (26%) 
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Concerning the career stage of respondents: 
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On the primary question:  Do you think it will be possible to prioritize astrophysics space 
science goals for the next decade before JWST's operational status is known?   
 

• (329 responses, only one answer allowed) 
o Yes:  58.7% 
o Probably:   12.8% 
o Don't know: 2.1% 
o Probably not:   15.5% 
o No: 10.9% 

• (Yes + Probably:  71.5%) 
• (No + Probably not: 26.4%) 

 

 
 
  



 

 5 

And broken down even further: 
 

 
 
Breaking out the response by career stage gave these distributions: 
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Question 1:  Do you think it will be possible to prioritize astrophysics space science goals for the 
next decade before JWST's operational status is known?  Why or why not?   
 
Analysis of the resulting comments yielded the following observations.  Exemplar comments 
are used to characterize the theme in each case. 
 
• “There’s more to science than JWST” - Lots of people focused on JWST’s wavelengths 

and science portfolio and argued that as a result the Decadal should go on as scheduled 
for the reason that JWST only represents a fraction of what the community does.   

 
• “Either JWST works or it doesn’t” - This was a frequent argument made to keep the 

Decadal on its original schedule.  The argument being that few high-impact science 
results from JWST will have been forthcoming even if the 2-3 year delay being proposed 
for the Decadal is enacted. 

 
• "JWST is too important, and we must delay” - A minority opinion, but a frequent one 

made by that minority. 
 

• “JWST and WFIRST are going to eat astrophysics” – Such comments were usually 
coupled with a request to continue the Decadal as scheduled. 

 
• “The science is changing rapidly” – Or, put another way, don’t delay the Decadal 

because some science (e.g. exoplanet science, transient science) needs some 
prioritization now. 

 
• “We shouldn’t be held hostage to any one mission” - self explanatory.  The idea here is 

that while JWST will impact certain facets of astronomy, it will not impact the pivotal 
science questions for a large part of astronomy and astrophysics.  Put another way, the 
success or failure of one project or mission should not be allowed to divert the 
community from the decadal ritual of taking stock. 

 
• "Delaying sets a dangerous precedent” - self explanatory. 
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Question 2:  What advantages or dangers do you see to doing the Decadal Survey on the 
current schedule, vs. delaying the DS by approximately 2 years?  (Examples might include: loss 
of momentum for 2010 DS priorities, ID of new science questions or technology challenges that 
require immediate attention/prioritization to avoid losing US leadership, better insight into new 
capabilities such as launch vehicle capability, impact on already planned activities, ... ) 
 
The range of opinions expressed are grouped together again:   
 

• If delayed, it represents too long a period of time without guidance for the community 
from the National Academy – the community as a whole will lose momentum in their 
strategic development.  In particular the ground-based astronomical community needs 
to prioritize where its shrinking budget should be invested – a delay would be 
catastrophic.  Guidance is also needed in particular reference to the emerging field of 
Gravitational Wave astronomy, and the development of the 30m-class telescopes. 

• If conducted on schedule, there is concern that the Survey will regard large or Flagship 
missions as being too hard to do on schedule and on budget.  If this happens, and 
money is moved out of such development, it may prove impossible to get back. 

• There are numerous grass roots efforts already underway to self-organize the 
community to deliver input to the Decadal next year, not to mention the large mission 
and probe-class mission studies being conducted by NASA itself. If the Decadal is 
delayed all these efforts will be for naught as the science and technology state-of-the-
art will be stale or out of date by the time the Decadal convenes. 

• If delayed, the perspective for the field with a proven successful JWST will be very 
different and may change priorities looking forward into the next decade.  Similarly if 
JWST does not work or has a failure of some kind, that same landscape will be changed 
in a different way – and worst case, we might be left with nothing and no plan to move 
forward with.  No one mission should dictate the direction of the entire field, or the 
programmatic problems of NASA. 

• We need to be careful about what message we send to Congress about our strategic 
directions.  If we appear to be incapable of setting our priorities because of uncertainty 
about the future then our ability to carry out a rational science and technology program 
may be put into question. 

• If we delay setting our plans forward through the Decadal, the rest of the world will 
advance without us and we may lose our pre-eminent position in the global field of 
astronomy and astrophysics.  Other countries are not going to wait for us. 

• If delayed, what is the criteria for the “right moment” to do the Decadal?  First ERS 
observations from JWST?  First science observations?  First papers to come from those 
observations?  The exit criteria have not been defined and as such this looks like an 
indefinite delay. 

• NASA appears to be getting out of sync with the Decadal cycle because of its failure to 
deliver missions on schedule, and that may be motivating this delay request.  It might be 
a better thing for NASA to finish WFIRST on budget and schedule with some smaller 
missions and leave the next large missions to be considered to the 2030 Decadal.  
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The Outcome 
 
We sought to answer the following two questions with this survey: 
 

• Can we have an effective decadal survey even in the context of the uncertainties in the 
status of JWST and WFIRST?   

• What intentional steps can we take in conducting the decadal survey to ensure that the 
decadal committee can effectively assess the highest science priorities and recommend 
a balanced program of activities and missions for the coming decade? 

 
The outcome of the survey is that the majority of the community wants the Decadal survey to 
go on as scheduled even in the face of the above-mentioned uncertainties associated with 
JWST and WFIRST.  There is a common opinion that delaying the Decadal would render it less 
effective and do real and lasting damage to other facets of the astronomical community.  As 
such the community’s answer to the first question is: 
 

• Yes, the Decadal Survey can be conducted effectively on the original schedule even in 
the face of the uncertainties associated with JWST and WFIRST (Yes + probably: 71.5% 
vs. No + Probably not: 26.4%). 

 
In the interests of completeness, the community’s minority views on this question were as 
follows: 
 

• If executed on schedule the Decadal Survey will not know the status of the previous two 
Decadal Survey’s top recommendations.  In addition there will be an atmosphere of 
skepticism about NASA’s capabilities to complete large missions.   Future science 
priorities will be significantly affected by JWST results and status.  We will also have no 
idea of the quality of JWST data.  JWST success will be needed to provide the 
underpinning for exoplanet atmosphere and biosignature research. 

 
As to the second question, the point was made by many respondents that to achieve the 
balanced approach of outlining activities and missions for the coming decade, we must not 
allow the entire Decadal Survey process to be up-ended by delays in one mission.  It was 
remarked that to consider such a delay undermines the very assumption that the program we 
are pursuing is in fact balanced.  As to the uncertainty associated with JWST and what that 
might do to a future balanced program – many respondents simply stated that it is a risk we 
must carry into the next decade, but we must not let it delay and cause a loss of momentum in 
other aspects of astronomy.  It was a common observation that to do so risks losing the 
leadership role that NASA has enjoyed to date.  So, the community’s answer to the second 
question is: 
 

• We should proceed with the Decadal Survey as scheduled and carry the risks associated 
with JWST and WFIRST as possible successes or failures, but we should not allow those 
risks to stop the advance of the field – a field that is far larger than space-based OIR 
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astronomy.  This will provide the balanced program the community wants, and it will 
identify the highest science priorities whether or not JWST is operational when the 
Decadal convenes. 

 
As before, in the interests of completeness, the community’s minority views included: 
 

• While one mission should not affect the priorities of the community as a whole – the 
unprecedented cost of JWST should require an exception in this case.  Technology 
development also needs more time to achieve maturity.  Any delay should be kept to 
less than a year.   The status of 30m-class ground based telescopes will be clearer in 
2023 than in 2020.  A delay would allow a clearer view of the budgetary “free energy” 
once JWST has launched and WFIRST’s fate has been decided.  Again, the status and 
performance of the just-launched JWST will be critical in defining what the next large 
mission should look like. 
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A B C D
Do you think it 
will be 
possible to 
prioritize 
astrophysics 
space science 
goals for the 
next decade 
before JWST's 
operational 
status is 
known?

Why or why not?  What advantages or dangers do you see to doing the Decadal Survey on the current schedule, vs. 
delaying the DS by approximately 2 years?  (Examples might include: loss of momentum for 2010 
DS priorities, ID of new science questions or technology challenges that require immediate 
attention/prioritization to avoid losing US leadership, better insight into new capabilities such as 
launch vehicle capability, impact on already planned activities, . . .  )

Probably Probably - this seems redundant Too long a period of time with no guidance.  Too many groups that have started preparing material but 
would have to shelve it for 3 years.

Probably not If executed as planned, the decadal will not know the status of both the previous top 
recommendations over two decades.  Moreover, they will be operating in a climate of 
extreme skepticism about NASA's ability to execute large missions on time/on budget, 
irrespective of the significant work the large mission concept teams are doing in advance of 
the survey.

The ground based community will benefit from having the decadal now.  Of primary concern to me is a 
decadal that views large missions as too hard to do right now, and will punt to the next decade, thus 
severely endangering US leadership in space astrophysics, along with running the significant risk that 
Congress will move the money out of NASA APD, or out of NASA entirely.  Bringing that $ back a decade 
from now is hardly a guarantee.  Delaying the decadal gives more time to mitigate technology risk, and 
better understand the heavy lift landscape as well.  In the interim, NASA could commit to adding another 
astrophysics SMEX or MIDEX to the list, so as to keep the community in motion.

Probably A significant question will be the balance between Flagships and Probes, while maintaining 
a strong Explorer line.

If there are further slips to the JWST schedule, we would lose an entire decade.

Don't know
Don't know
Probably not
Probably There are other missions such as XARM and, possibly, LUVOIR that can be considered. loss of momentum for established priorities is a major concern.
Yes JWST is important, but it is not the sum total of everything we do in space science.  I think 

it is more important to keep the cadence and momentum of the decadal surveys, with a 
success-oriented vision whereby we assume that JWST performs up to spec, then to delay 
the process.  If JWST fails, we (the astrophysics community) will have bigger problems than 
just the fact that aspects of the decadal survey may be obsolete. 

As I argued above, we cannot leave the Decadal Survey process hostage to JWST.  The loss of 
momentum would be severe, and would affect any number of other major efforts throughout our 
community.  

No JWST is the most advanced telescope ever built and will revolutionize entire themes of 
COPAG science, and likely discover new phenomena.  Planning the Decadal survey after 
JWST science results come out would give the community much more insight in what to 
prioritize over the next ten years.  

I see a major danger in moving forward with the Decadal Survey before JWST in that we may lock in 
science priorities related to COPAG themes such as star formation and galaxy evolution that are largely 
addressed by JWST.  Understanding what to do next requires us to first see what JWST reveals.

Probably not No 1-25 micron science prioritization can take place without knowing JWST performance 
and first 6-12 months of science results.

Advantage of current schedule: It's a bad precedent to have the issues of one single project affect the 
decadal schedules.  But JWST is so unprecedented in cost that it is worth doing in this case.

Probably not JWST is so critical that it is essential to know its outcome before prioritizing the next steps. I think we will be better positioned to advocate future plans once we have a success with JWST. 
Probably The decadal could proceed under the assumption that JWST will launch successfully in 

~2020. But if JWST were to fail we would need to completely re-evaluate.
We need to evaluate ground and space based priorities in light of the new, gravitational wave era.

Yes
Probably not The field of exoplanets advances fast, so a couple years launch delay can change the 

main science focuses.
Delaying it will help identify more up to date science questions.

Yes The 2010 decadal prioritized future missions in the face of significant uncertainty 
associated with JWST's timescale and budget.  That seems harder to deal with in decadal 
planning compared with uncertainty due to JWST's performance.

Loss of momentum for the non-JWST aspects of astrophysics, including ground-based astrophysics 
planning, that provide important scientific balance.  Delay of promoting emerging themes such as transient 
astronomy and probe missions.

Yes Astro 2020 can recommend mission priority decision rules based on the success or failure 
of JWST. My understanding is that the NAS and NSF do not want to delay Astro 2020 for 
their own obvious reasons of wanting to keep this process moving on the long-planned 
time schedule.

See above.

Don't know Although JWST capabilities may influence the outcome of the decadal -- the answer to this 
question is dependent on the resources (time/budget) required and/or allocated to achieve 
operational status.  As a member of the community -- it is not readily apparent how well 
these variables are presently known.

Slippage will increase the end cost of non-JWST science priorities in the pipeline -- arguably -- in a climate 
of constrained resources this would be undesirable.
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A B C D
Yes The finish of the decadal is scheduled for Dec 2020. Most of the work can be done with 

the anticipation JWST will launch with expected capability within 2020. If something 
unexpected happens (diminished capability, delayed launch), then the final report can be 
delayed/amended rather than not starting until after the launch. The delay will be less 
signifcant to the 2020 priorities.

There is a significant loss for space priorities and missions from a two year delay. The current Astrophysics 
Mission budgets have already experienced a significant delay from previous JWST funding problems, it 
seems as if this would add one more significant hit to its legacy before it even launches.

No JWST is very likely have major new discoveries and provide huge leap in our understanding 
of important astrophysics problems. These have to be taken into account when deciding 
the next astrophysics mission and even MIDEX level programs. 

All of the above dangers are understandable and are important to take into account. But, at the same 
time future mission concepts (especially the flagship missions) rely on a successful launch and early 
science results of JWST. 

Probably not If it were any other mission, I would say that we should continue with the normal decadal 
review process.  But it is *critical* to know whether JWST is launched and working properly 
before prioritizing additional missions.  JWST is just too big, both from a science point of 
view and a funding point of view.  

No So much future planning and strategizing depends upon JWST working. Not just from a 
science standpoint, but from technical details such as the deployable sunshield working (as 
one single example). 

CCAT has already stalled out, and that was the top priority for mid-scale ground-based projects. LSST 
and ALMA are chugging along. I'd just wait until we see first light with JWST before making 
recommendations for NASA for the next decade. 

No A two-year time frame is likely too short for existing key science priorities to change dramatically or 
fundamental and potentially transformative new science questions/issues to emerge. Knowing whether or 
not JWST will be able to carry out, partially or in full, its mission, on the other hand, seems to be a critical 
piece of information to have before a global assessment of the U.S. astronomical community current 
standing, priorities and future directions are reviewed and evaluated. 

No priorities for new missions will depend on the schedule for JWST danger of current schedule could mean lower priority put on future NASA missions (2030s+) if JWST is not 
even certain and potential loss of flagship program for NASA. delay will allow the most up-to-date science 
to drive the next big mission. 

Probably not JWST is both a major investment and capability. Like it or not, how JWST fares will impact 
the future options for much of our community.

The Decadal Surveys need to exercise extreme care to remain connected to reality in terms of budgets, 
scientific opportunities and community capabilities. A DS that is based on a weak foundation that would 
result from mis-judging the role of JWST will be starting in the wrong direction. It then may be extremely 
difficult to recover and produce a credible plan.

Probably not Many of the goals of future missions will depend on the success of JWST Delaying the survey will enable better insight into what missions will be required to achieve long-term 
community goals

Probably Since JWST budget is separated from the rest of NASA Astrophysics, I do think it is 
possible to prioritize without thinking about additional budget for JWST in case of a delay, 
which we would have to fight for regardless of prioritization of other missions. Ensuring 
JWST's launch is, in practice, the very top priority already.

a) It may push the next decadal survey further...  b) loss of momentum on the current work on this decadal 
survey. c) A delay in prioritization of missions/projects is likely to translate into a delay in getting them 
done.

Yes Even if it fails, replacing JWST appears to be out of the question, therefore the priorities for 
the next decade will not be tightly coupled to the success or failure of JWST.  If successful, 
it will take more than a year post-launch for the scientific impact of JWST (in terms of raising 
new questions and need for followup observations) to become apparent.  The community 
cannot afford to delay the
decadal survey by half a decade.

IMHO, the decadal survey can and should move ahead independent of JWST.  It would be a mistake to 
make the Decadal survey hostage to the status of JWST.

Probably Presumably any decadal in the < 2022 time frame will be too early to have knowledge of 
the biggest science surprises from JWST, whether the decadal is delayed or not.  As a 
result I am skeptical whether the information to steer funding priorities beyond what we 
know today will be available.  A delay beyond that time frame more advantageously 
leverages JWST, but leaves a vacuum elsewhere that is problematic.

My observation is that NASA astro's funding priorities for the next decade are more or less already laid out 
(WFIRST, Probe-class mission, Explorers).  Would a decadal survey released in 2023 that recommends a 
completely new direction based on preliminary results from JWST actually move the ship?  Perhaps, but I 
think it's more likely that it would just queue up the funding priorities for 2030.  Perhaps it's better to do 
the decadal as planned and then a fairly comprehensive half-decadal report, and allow the latter to make 
recommendations for missions based on JWST, which matches the funding availability better as well.

Probably not 1. The amount of allowable mission risk will be perceived quite differently depending on the 
success of the JWST mission. 2. Future scientific priorities will depend significantly the 
availability of the JWST science

see answer to "why or why not"

Yes The goals of the future do not necessarily rely on the existence and results of JWST. JWST 
is very specific and reflects the needs of a decade ago. These have changed significantly 
since then. 

It will significantly impact current plans, will delay progress of the next missions.
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A B C D
Yes The Decadal Survey can make two recommended plans.  1.  JWST works. 2.  It doesn't. It is important to do the decadal survey every decade.   It would be very useful to have the 

recommendations for the survey near the beginning of the JWST mission.   If the JWST launch slips 
again, and then the mission fails, we are in the position of being well into the decade with no plan.   I 
have confidence the decadal committee can assess the two options based on a binary choice for JWST - 
works/fails.  There is also more in the Decadal survey than NASA astrophysics.  The astrophysics 
community is primed and ready to do the next decadal.   We should stop waiting for JWST before 
determining our priorities.

No The scientific goals of the 2000 Decadal Survey, embodied in JWST, would remain 
unfulfilled. How to achieve them  would need to be reconsidered. Any follow-on mission 
designed to build upon them would have no basis.

I see only disadvantages to doing the survey on its current schedule, as explained above. Planning for a 
new decade without the foundational knowledge it is supposed to build upon is simply too optimistic.

Yes There have always been constraints and pressures at the times of past Decadal surveys. 
JWST is a big shot, but I don't think we should see it as an excuse to postpone the 
upcoming survey.

I don't think that having a prioritized wishlist hurts at all. I am more concerned that any potential further 
delay of JWST could put us in a 10-year limbo if we decide to postpone the Decadal survey even once. 

Yes The decadal review should proceed assuming that JWST will be fully operational and can 
be taken advantage of.  A sidebar on possible effects on future missions if is not can be 
included.  If it turns out that there are problems then special planning will occur depending 
on the nature of the problems.  The community can handle that.  See below about the 
dangers of not holding to schedule for the Decadal Survey,

We should not allow special circumstances to alter the pace and schedule of the decadal surveys.  There 
will always be special circumstances that might warrant a change of schedule but once we set a 
precedent of waiting for the right time the value of the survey will be irreparably damaged.  The 
astronomical decadal survey is one of the most powerful tools we have in convincing congress to fund our 
programs.  If we appear to be incapable of setting our priorities because of uncertainty in the future that 
will be noted by congress and our ability to carry out a rational program will be questioned.  Keep the 
survey on schedule.

No Too many unknowns until JWST is launched and operational; prioritizing the next decade 
requires at least some solid information. Knowledge whether JWST is working at the 
expected level is one of such solid information.

I perceive many advantages, which, in my opinion, overshadow any of the disadvantages.

Probably not A successful lunch and initial operation of JWST is an essential piece of information in this 
process. If the mission fails, this could change the landscape. 

The advantage of a delay would be that there will be more time for critical detector and readout 
technologies to be ready, especially for cryogenic detectors.  One disadvantage is that other international 
agencies also take into account the US Decadal Survey in their decision making, and this would affect 
international and projects as well. 

Probably The cost overruns on JWST are very significant which can cause a whole class of missions 
to be excused from the evaluation e.g. a 6 month JWST delay is equivalent to a SMEX 
clads mission. That said, the agencies do not approve everything that the committee 
recommends and it is better to know what the committee thinks the priorities are. For 
example, if they still think after these JWST and WFIRST tribulations that a flagship mission 
should be done, then we as a community can prepare ourselves for 1-2 decades without 
(m)any other small projects.

Biggest danger is we won't know what our priorities are for two more years - especially a big issue if we are 
going to join forces with one of the other major partners on a mission (e.g. SPICA, LISA, WFIRST). We 
can't expect the rest of the world to be waiting for our recommendations. I think we may as well save 
people's time and cancel the decadal then and keep working with the priorities from the last decadal given 
that the flagship mission from back then hasn't even gotten off the ground. 

Probably not Uncertainty in NASA funding levels for new missions. Advantage:  Clearer focus on new mission budgets in a post-launch JWST env.
Yes There is little to be gained by delaying two years. Astronomy is very different today from 2010 and we 

should take the opportunity to adapt and plan sooner rather than later. JWST is important but astronomy 
does not fail on its delay. TESS is heading to orbit, GAIA is operational. Ground-based telescopes 
continue to discover. There's plenty to work with and culling and prioritizing the discovery space can be 
done effectively even hedging on JWST.

Probably The timing may be off, but the prioritization is unlikely to change as long as we assume 
JWST will be successful. 

I see a danger in delay by not allowing better ground-space coordination and advice to NSF on a 
schedule that makes sense for the ground. This is not just a NASA decadal survey.

Yes JWST's operational capabilities may not be known fully for several years after launch. 
Nothing is certain with space missions. Is NASA committed to fix JWST if e.g. mirror does 
not deploy properly? Commission a half-decade survey which will hopefully be after JWST's 
operational status has been fully analyzed.

Advantage is the implicit statement that JWST is not all of NASA astrophysics. Danger is that Decadal 
Committee will focus on questions revolving around JWST rather than do its job. 

Yes JWST might never launch or might fail after launch and it seems a shame to be delaying 
people's science to wait for it.



44

45

46

47

48

49

50

A B C D
Probably JWST's capabilities and many of its discovery milestones are now

not only well known, but--given the effort put into the ERS
and Cycle 1 proposal programs--well understood by the community.
Hence, in terms of programatic prioritization or coordination, there
is little qualitative advantage to delaying the Survey. The risk of
catastrophy remains, but this has always been the case, and I doubt
any roadmap that could emerge so soon after such an event would have
little long-term practical utility. Lastly, the field has immediate/
acute concerns that should be addressed as quickly as possible. These
include the status of the two US-led GSMT facilities, and WFIRST, both
of which face real financial and other pressures whose discussion
should not be delayed. Basically, JWST is not the be-all/end-all
of the field, which has problems that should be addressed now
irrespective of that facilities status.

See prev. answer.

Yes Most of the multi-wavelength/multi-messenger/wide-field space-based projects we need to 
prioritize do not necessarily depend on JWST.  We will lose enthusiasm and momentum for 
numerous projects, both ground and space based, if we delay the Decadal Survey. 

No As we know there is high risk in this inherently complex observatory.  We also don’t know 
the full extent of the hardware problems causing the delay.  It is likely to be more severe 
than known in public and there is a good chance of more serious hardware problems 
popping up.  There is also the possibility of problems during and after launch.  If JWST is 
unsuccessful then this will lead to  wasted time and money if planning is based on a 
successful deployment of JWST.  

Don't know This telescope is a very significant a change in astronomy capabilities, and has  much 
potential to change NASA budgets compared to whatever assumptions are made. Of 
course, its first results will also make dramatic changes to many fields of inquiry, so it's not 
clear how long we'd have to wait to include its full impact. Nevertheless, the connection 
between the decadal survey and the implemented missions/projects seems weak and short-
lived (except to the extent that it kills certain nasa candidate missions) so perhaps it is 
better to maintain schedule and try to account for various JWST scenarios.

Many projects have geared up for years with the idea of a decision being made on time. The potential 
expense to all those projects to maintain standing armies for 2 more years seems like it could kill important 
potential priorities. Prioritizing without the knowledge of JWST's results and without JWST's full cost seems 
very risky as well. Glad this isn't my decision.

Yes People are already looking beyond JWST, we can continue doing so.  There wouldn't be 
any data/results out of JWST  2 yrs from now anyway.  As long as we are confident JWST 
will be finished and launched (I am), then we can just assume that in planning for the 
2020s.

I see a big risk tying the DS to JWST launching.  What if it is delayed another 6-12 months? or 18 
months?  Does the DS get pushed back 3 or 4 years?  I don't think it's worth delaying the community's 
planning this much.  There have been many new discoveries in the last decade in astro, and we should re-
evaluate priorities now in response to those discoveries.  What needs to be done in response to JWST 
discoveries won't be known until the mid 2020s anyway, after many JWST observations and the 
associated analysis.  Delaying the DS that long is clearly overkill.

I do understand that a 2020 report saying 'fund JWST' for the 3rd time would be a negative, but I doubt 
that is the report that would be produced.

Yes We already had priorities. We have changed priorities. And launched on time or not, those 
priorities will change again. Trends in science are not always predicted so being flexible in 
being ready to change priorities is a necessary part of this game. You do the best you can 
at the time that you need to make a decision knowing that it will (and should) be open to 
mid-course corrections.  

Ground-based priorities need to be made as well. Not all of astronomy depends on JWST. For instance, I 
don't think that the ELTs can wait another 2 years for NSF to make a commitment one way or the other. 
Will LIGO just sit back and watch foreign efforts take the lead, while the Decade Report gets delayed for 
JWST? They will immediately initiate a Special Review. Indeed, I heard that they
were already thinking of doing just that in advance of the regularly scheduled DR.
This process does not need chaos.

Yes The science interests of the community are not hung on any one instrument. Delaying the Decadal Survey on the basis of a single NASA mission is an inappropriate unilateral action in 
a joint process that has been important to our community for decades. In my opinion, the impacts to 
science and planning of uncertainty re: JWST are being overplayed by the NASA administration. While the 
thrust of this discussion is framed in terms of JWST, in reality what I believe is happening is the NASA is 
waiting to see if eventually Congress will kill WFIRST - its demise could then change the funding outlook 
for missions overall in the 2020s. If JWST runs into further delays and cost overruns, NASA may be asked 
to choose between it and WFIRST.  Al very serious, but these are the normal slings and arrows of big 
projects, and NASA can deal with all that WITHOUT torquing the planning/development of ground-based 
facilities and other activities by delaying the Survey.  If you continue to try and delay the survey, all of this 
will become public knowledge. 
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Yes While it would be a great loss, if something went wrong with Webb, the success or failure of 

JWST does not seem to be a significant driver of the science priorities for the next decade.  
If it works, there is no need to do it again, and if it doesn't there is no chance that it will be 
done again.  Webb itself was designed for the science priorities of around the year 2000. 
The questions we have for the future are the same either way.

Even if delays eat into the budget of the next decade, NASA and the NSF will need direction on how to 
prioritize activities for the coming decade.  Even just focusing on NASA, crucial investments in future 
missions will begin in parallel to the continuance of JWST and WFIRST. The time since the last decadal is 
already stretching long and its impact is waning. NASA is beginning to focus on future missions which 
were never considered in the last decadal; it is a good time for review. There are important areas of 
astronomy other than large space telescopes; I am concerned about significant loss of US leadership in 
these areas which has characterized the last decade.  The US cannot assert leadership in any area until 
we have a decadal promoting renewed attention on astrophysical science.  The only danger is in delaying 
the DS.

Yes JWST has decimated the rest of astrophysics budget and opportunities for the last decade -
- I'm not interested in it doing the same for the future. The community can prioritize 
opportunities like the creation of a Probe line, Explorers, smallsat technology innovations, 
and even a flagship like one of the 4 being studied right now, in full honest 
acknowledgement that the timing and funding profile is driven by JWST and WFIRST but 
for which it is appropriate to invest in technologies to lead to one of the 4 flagshipos.

The disadvantage to delaying the DS is that is sends the message to the rest of the community that their 
priorities, are, again, not as important as JWST and that Astrophysics will continue to avoid having a 
balanced program because a single flagship will continue to be prioritized over other investments (Probes, 
tech, etc...). Also, it implies that the community cannot plan a future flagship even though they can, 
obviously, but with honest budget profiles that are realistic.

Yes There is more to astrophysics than JWST and, without a clear understanding of when it will 
produce results that can be input to the decadal, we risk jeopardizing all the other science 
themes and missions. 

See above.

Probably We will have only a rough idea of JWST's science capabilities by late 2020. Delaying 2 years would be catastrophic for ground-based astronomy; need a TMT decision and other 
issues. We also will now know much about JWST in early 2021 and will not know its lifetime or science 
legacy. I suggest having a mid-decadal that can re-evaluate the space science astrophysics landscape if 
needed.

Yes It seems that we should do long term planning independently of whether JWST launches 
and deploys successfully or not. If it were a bust, none of the "surveyor" class missions that 
would be judged has really overlapping capabilities, and it is questionable (in any case) 
whether we would want a repeat of a JWST-like telescope. Were the launch successful we 
would just have lost 2 years, and there is no guarantee that JWST will launch on that 
timescale either. If there is a catastrophic failure of JWST the proper procedure would be to 
convene a committee to see whether the priorities of the Decadal need to be revised 
accordingly, rather than postponing the entire Decadal process for space and ground 
based astronomy.

We would be setting a terrible precedent, by which delays to a single facility stop the process for the entire 
US effort. We would lose credibility. We would lose the momentum that has been gathering in terms of 
planning and advocacy. And eventually all of that will have an impact on US leadership. The Decadal is a 
planning exercise: by definition one does not need to know everything in order to do planning. Unknowns 
are also part of a good planning process. 

Yes A delay would set a terrible precedent, and leave our community without a clear vision.  Its not even clear 
what the delay is predicated upon - successful launch of JWST and passage through IOC?  Observatory 
functionality within some tolerance of the requirements?  Demonstrated groundbreaking "transformative" 
science?  Why not ask the Decadal committee to take this into consideration, but outline a path forward 
that includes this as a possibility?  Or simply just assume JWST will operate normally (albeit with a ~1-2 
year delay).  If something comes off the rails, the mid-term decadal could address the priorities outlined in 
the report in light of the new events, perhaps with a bit of guidance from the original committee (in the 
2020 report).

Delaying the main survey would not only put our own planning on hold, but it would also jeopardize any 
international mission discussions or discussions with other US agencies, producing a negative "ripple" 
throughout the broader community.

No JWST would take over as highest priority which eliminates all other possibilities Advantage wins over any disadvantages
Probably not Much like the last decadal, it could add significant uncertainty to science and funding 

situation for any large space missions.  
There are both pros and cons to a delay.  The obvious reason to delay is because of the uncertainty that 
a major JWST delay or catastrophic event adds to any science program planing for any future space 
missions, which could quickly make any plans obsolete.  However, the A&A Decadal is also critical to the 
NSF planning process, and a delay would effectively cause NSF Astronomy and Physics to go into a 
holding pattern that indirectly costs significant intellectual and financial resources.  I think its a priority to 
keep any delay to the Decadal planning process to a minimum (<1 year), and for a longer delay, a 
decoupling of  the NASA and NSF decadal processes should be considered.  

Probably not JWST is a very complex instrument which should now be very clear to everyone. It has had 
huge cost overruns from the original proposal of < 1 billion$. Future astrophysics space  
missions now under consideration are equally complex and more expensive. JWST's 
success, failure, or limited success will determine realistic goals for the future. 

We now know what is possible from the ground. JWST will demonstrate what is realistic from space with 
current technology and space vehicles. No harm in waiting a couple of years. 
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No The JWST technology demonstration will directly affect the assessment of feasibility for 

future flagships, not to mention the budget.
It seems necessary to delay, although I suppose it could be possible to consider two possibilities (assume 
JW works, or assume it doesn't).

No JWST takes up a major fraction of the budget.
So its status is a major source of uncertainty until its performance is secured.

Advantages to delaying:
* exoplanet community will have the best atmospheric characterization targets, through TESS.
* status of JWST will clarify ability to allocate funds towards other projects. (Perhaps smaller ones).

Yes There are always delays (and failures) for all missions. You can’t sit and wait for them. The 
decadal survey should use the knowledge we have right now to scope out future 
directions. 

Yes There are a lot of exciting things in the offing, even science unrelated directly to the IR.  Delaying the survey would be a big mistake.  NSF needs it, the survey could be nimble in the event of any 
(even bad) contingencies, and the survey can be visionary and exciting under any likely JWST cloud.  
Moreover, SMD and the NRC must do its decadals in order and a delay could introduce a train wreck.  
Foremost, we must not introduce a dubious precedent, and must not compromise the decadal aura in the 
eyes of any  of its major stakeholders, most of whom are not NASA.    

Yes Astrophysics is an extremely broad topic -- one of its strengths as a discipline -- and all the 
specialties within astrophysics (especially theoretical astrophysics) should not be beholden 
to the schedule of a telescope, no matter how great said telescope will be.

Astrophysics is not JWST. JWST is a telescope. It makes no sense to delay community support for 
countless scientific priorities based on a single telescope mission.

Yes Science is not a linear single-file process, so there is a lot more to decide than the portions 
directly affected by JWST.  The specific performance level of JWST is not critical for the 
survey. Critical to know for the survey is whether there is the extremely unlikely failure on 
launch or major malfunction on orbit, and that will be known before the survey wraps up per 
current projections.  Scientists and leaders can operate with that uncertainty, given the 
lopsided likelihood.

Why slipping is a bad idea:
1. Leads to loss of momentum, loss of credibility with Government/Congress
2. Leads to gap in priorities (space and ground)
3. Rewards the institutions that failed to deliver on their promises (cost and schedule) by allowing them to 
dictate the community's calendar
4. Dilutes and hurts current efforts aimed at presenting cases to the Survey by making their science stale 
or forcing them to spend more resources to refresh
5. JWST is just an observatory, and the Survey is the whole program and future

Yes We have a good sense of the major science drivers Slippage will have a cascade effect on all 2010 priorities and future planning
Yes We definitely can express our priorities well before JWST.  We need to assume that all will 

work well with JWST and thus make the decisions of what are the next highest priorities. No 
problem in doing so.  

A delay will cause in delaying advancements in science, loss of momentum, falling behind other countries.

Yes It should be possible to consider both scenarios: priorities with and without JWST It is not clear JWST will actually be launched in 2 years, so a delay may be useless.  Delaying means 
ground based astronomy and theory will lose opportunities, and puts the NSF in a very difficult position of 
having to wait for decadal recommendations.

Yes The effect of JWST on the next decadal survey should be minimal. IF the mission fails, the 
effects will be dramatic on NASA and beyond the capability of the decadal survey to 
adjust. IF JWST is successful, the impact of its science on the field will takes years to digest 
and, baring some spectacular unexpected discovery, will not impact the science of the 
decadal. Delaying the Decadal will set the whole program back by 2-4 years significantly 
effecting the overall program; if schedules hold, there will be room in the budget for a new 
major program or probe in 2024 which needs decadal recommendation by 2021 to get into 
the budget. In addition, a delay will effect NSF and DOE in unexpected ways. 
I thus strongly oppose delaying the decadal and see no benefit in doing so. 

Probably In my opinion, JWST is not likely to produce results, especially early results, that drastically 
change the scientific landscape. The science results will undoubtedly be impressive, but 
probably not unexpected given the progress made with other instruments on ground and in 
space in the 20+ years JWST has been under development. In many ways, it is similar to 
the LHC and the Higgs, which is an incredible feat of engineering but is perhaps not as 
scientifically impactful as hoped.  I think we know enough now to identify and prioritize a 
suite of missions with a range of timelines and costs. The only potential impact I could see 
on the 2020 Decadal is if JWST suffers some significant post-launch anomaly. This would 
lead to skepticism that NASA (and its contractors) can deliver these mega-projects and 
would place future mega-projects like LUVOIR at a tremendous disadvantage, with some 
justification. 

The real problem with this DS is that the amount of resources available to prioritize is smaller than in years 
past, largely due to cost and schedule growth of the top-ranked missions from the previous two DS.  
Delaying the DS only helps this if we are permanently shifting it (e.g. 2022, 2032, etc.).  First off, I think 
this sets a bad precedent and we could easily end up with 15 year or 20 year planning. I personally 
believe that the astrophysics community would be better served by strongly encouraging NASA to 
complete WFIRST within its current budget, even if that means descoping or canceling, and prioritizing 
one or more probe-class missions to get stared in the 2020s and launch perhaps by late 2020s or early 
2030s. The 2030 decadal survey can then pick up some of the more ambitious projects. 
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Probably not The operational status of JWST will not affect which science goals are seen as most 

important. However, JWST will not equally impact all of these science goals; it will 
profoundly affect our ability to make progress on some of them, whilst having much less 
impact on others. For example, JWST will have a paradigm shifting impact on z>6 galaxies, 
whilst having no impact at all on e.g. CMB and primordial Hydrogen studies. Therefore, not 
knowing the operational status of JWST will make it much harder for the decadal review to 
prioritize science goals, and to make recommendations for facilities on 5+ year timescales. 

I believe that an approximately ten year cadence is optimal for a major review of the US astrophysics 
program. However, I do not see any substantial downsides to a two year delay. I would however not 
advocate for a delay of significantly more than two years. 

Probably not Extragalactic science depends heavily on JWST and represents a very large component of 
American astrophysics.  A major shortfall in JWST's capabilities will spark an urgent effort to 
compensate, potentially with smaller NASA missions with faster turnaround.  A functional 
loss of JWST might be mitigated with a major investment in several probe or discovery class 
missions to replace some of its capabilities on a much faster timescale than a replacement 
flagship mission.  This would be a fundamental direction for the Decadal Survey to study.

Advantages:

A delay will bring clarity on JWST's status.

By 2022 there will be more momentum and clarity on the status of WFIRST, a top priority identified by the 
2010 Decadal Survey.  WFIRST has undergone radical changes including a change of telescope and the 
addition and later descoping of a coronagraphic component, and is likely to suffer delays following on 
from JWST.  Further descoping is possible.

TMT and GMT are in a state of high uncertainty.  This may or may not be resolved by 2020, but I think 
that recommendations from a Decadal Survey in that year will be too late to significantly affect their 
construction and first-light instrumentation.  By 2022 their status, and therefore the state of ground-based 
observatories into the 2020s and 2030s, will be far clearer.  This will enable the Decadal Survey to look for 
ways to complement the capabilities of these giant telescopes and enable transformative science.

Disadvantages:

Delaying will always bring clarity, so this could come up again.  I believe that it is a bad precedent to set.  
The question is whether the current state of uncertainty is sufficiently exceptional to justify a delay.

With WFIRST in a state of such uncertainty and possible descoping, it could probably benefit from a 
reevaluation.  I see benefits for WFIRST both with delaying the survey and with keeping it in 2020.

Delaying may sap some momentum from flagship mission concepts being studied, but I believe that this 
also has advantages.  I think that the community may try to rally behind a mission that is too big and that 
eats all of NASA astrophysics for a decade or more.  I think we could all benefit from an extra two years of 
reflection.

Yes Whether JWST is successful or not would not change the aspirations for what we need to 
do in the next decade

Delaying does not change the landscape for what the community would like to do in any significant way 
over the course of a couple of years. There is no significant technology jump a year or two away, nor any 
significant new paradigm that would be achieved with a delay of a few years.

No Too uncertain Could be meaningless
Yes The astronomical community is bigger than just JWST. 
Yes While JWST will provide a major leap forward in many areas of astrophysics through its 

access to optical/NIR/MIR wavelengths from space, there is a large (perhaps even majority) 
of the astrophysical community whose science does not solely rely on the its launch.  
Consequently, those communities are sitting at the ready to begin the DS prioritization 
process now, and may be severely impacted by such a delay.  Further, it is unclear to me 
how the launch of JWST, and initial science that will be returned ahead of a delayed DS, 
will have a major impact on the major science goals for the next decade.  

Just to be clear, I will be a very active JWST user once launched, and had a proposal 
ready to submit prior to the delay.  My comments consider how to keep JWST in a positive 
light and ensure it achieves the highest possible impact given its current track record.

I cannot think of any disadvantages by keeping the DS on the current schedule.  On the other hand, I 
strongly believe that there are significant dangers in delaying by 2 years.  First, by allowing JWST to 
continue to hold the rest of astrophysics hostage will undoubtedly increase any discontent that the 
community has for this mission.  For instance, the bulk of the astrophysical community relies on the 
regularity of this report in their long-term funding and planning, thus any disruptions could cause 
significant hardships for many groups.  It is also true that there are a number of new science questions 
and technology challenges that require immediate attention and would be severely hampered by such a 
delay.  This is especially true in light of the detection of gravity waves in the last decade.  Finally, by 
delaying I do believe that we additionally run the risk of falling behind as an international leader in various 
areas of astrophysics as other communities look to our DS for their long-term vision as well.   



77
78

79
80

81

82

83

84

85

86

87

88

A B C D
Yes Many scientific communities rely on the regularity of the Decadal Survey in their long-term funding and 

planning. A disruption could cause significant hardship. JWST is one of multiple areas of planning in the 
Decadal Survey, and should not impact our 2020 timelines. 

No
Yes JWST is only one among many planned ground and space facilities.  The DS should go 

ahead assuming a positive outcome for JWST.  Should it turn out otherwise, NASA will 
need to consider how to salvage the mission.  That could take years.  Assuming NASA can 
come up with a credible recovery plan, that will need to be weighed against the new 
initiatives from the DS.

JWST launch in May 2020 is not assured.  A year ago, the launch was 17 months away.  Today it is 2 
years away.  We cannot delay progress in US astrophysics because of one poorly executed program.  
The world of astrophysics marches on with or without the US (e.g., ELT, SKA etc).  

Yes
Yes While JWST is important, the astronomical community has many other facilities and goals to 

consider. Delays in one program should not be allowed to divert the community from the 
decadal ritual of taking stock.

The field is moving quickly, new opportunities (large optical surveys, gravitational-wave astronomy, etc.) 
and the political winds are gusty.  All these deserve attention.

Yes failure is not an option! Seriously, the entire SMD [astrophysics] enterprise will be under 
such duress with a failure that the future funding profile will be dim. Furthermore, the any 
exciting discoveries that go beyond what is expected won't come for years after launch.

The advantage is it looks like we're being cautious. The disadvantage is this put us out of sync with NSF 
or delays crucial decisions on the NSF side.

Yes Regardless of the success or failure of JWST, the next priority will be in another scientific 
arena.

We already do things too slowly.   While the next flagship may not see any change in eventual launch 
date due to a decadal slip, the moving forward on smaller class missions should be accelerated, and not 
delayed.  If the 2019 budget does not include WFIRST, as requested by the white house, then the need 
to hold the next decadal sooner rather than later is even more critical.

Yes Even if JWST explodes I don't think that should change our priorities -- it's not like there is 
a JWST successor in the mix.

The decadal preparation already has taken/will take a lot of time from people -- I think delaying it just adds 
to that.

Yes The launch of JWST is in reach and within the first half of the decade it won't be too hard 
to predict in which direction research will go. One could develop a scenario where JWST 
launches as currently scheduled and a second scenario where JWST is further delayed or 
some other event occurs that disrupts the JWST mission. On the other hand other space 
missions as well as ground based astronomy are not heavily affected by the fate of JWST, 
especially in the age of time domain, multi-messenger astronomy with e.g. gravitational 
wave detections and follow-up and fast radio bursts. 

The slipping of the decadal survey would set a new precedence that a single big project can derail efforts 
of the entire US astronomical community. A lot of initiatives and preparation has already gone into the 
anticipation for the decadal survey process to commence at its expected time. Furthermore, a lot of 
funding decisions depend on the outcome of the decadal survey and thus gaps in funding or effort could 
occur that would derail efforts to prioritize ground-based facilities in the context of scientific discoveries 
that have emerged over the past decade, gravitational waves, the claim of a detection of a signature of 
the cosmological dark ages, localization of fast radio bursts, an explosion in the number of exoplanets 
discovered, etc. Only a small fraction of this science would be affected by JWST. Any delay in the decadal 
survey could cause gaps in funding and research that might be hard to close in the future and will delay a 
reassessment of research priorities potentially putting the US astronomical community at a disadvantage. 

Yes Early planning for the next large mission is essential if such as mission is to be made ready for launch in 
the 2030s.   In the (hopefully unlikely) event of JWST failure, the nature of the next large mission can be 
adjusted to fill the void.  It is clear that facilities for the next decades will involve on-orbit assembly of large 
structures.     Independent of the ultimate flagship mission choice,  infrastructure
for tele-robotic, on-orbit assembly, verification, and repair will be needed as the complexity of future 
flagship missions grow.    The largest risk to JWST is the current lack of this capability.    A delay in the DS 
will harm the credibility of our field and would show a lack of leadership in the US investment in astronomy 
and related sciences.

Yes The decadal survey will establish priorities regarding missions that will likely be launched in 
the mid-late 2020's or early 2030's. I do not think it is reasonable that JWST would delay its 
launch long enough as to affect the way we currently think about missions in this 
timeframe. It would be pretty bad if it did.

In light of NCOA's recent announcement that it will pursue a significant (20-25% level) involvement on 
both TMT and GMT, in order to provide access to 30m class telescopes on both hemispheres for the US 
astronomical community, it is imperative that the decadal survey is not delayed. A delay in the decadal 
survey could translate into a delay in a potential NSF financial commitment to these two projects, 
increasing the financial risk for both projects, and jeopardizing the possibility of US access to 30m class 
telescopes in the next decade.

Yes A delay in the decadal process will delay work on finding public funding for 30-m class telescopes in the 
US, jeopardizing US leadership on large aperture projects. Many projects have already been delayed or 
cancelled due to JWST. It's best we don't allow that trend to continue.  
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Probably I understand that NCOA will advocate for a 25% public share of the two U.S. ELTs. If the Decadal Survey 

agrees that this is a priority, its endorsement could prove critical to the success or failure of either or both 
projects. Both are in a critical phase right now where injection of 25% of their capital costs would likely 
ensure their completion. The longer it takes to receive that assurance, the greater the chance that the 
projects could fail, leaving the U.S. without an ELT. The European community would dominate faint, 
ground-based astronomy for the foreseeable future. Delaying the Decadal Survey is dangerous for this 
reason.

Yes Rebuilding JWST if something goes wrong is not an option, so either way new priorities will 
need to be made.

Delaying makes the process look more capricious and less serious

No The funding uncertainty will be too large. If the survey is held on schedule, the community will have to spend time developing multiple scenarios for 
space priorities, based on mulitple JWST possibilities.

Yes Unless it is cancelled (which should be clear in the next few months) we should assume it 
will successfully launch and become operational. At this point we don't know how long the 
launch will be delayed, there might be other delays that push the launch into 2021 or 
beyond, which would push the decadal toward mid-decade. The 2010 report is too dated 
and needs to be updated quickly. There are many priorities that don't depend on JWST 
being operational.

If JWST fails or doesn't launch, an update to the DS could be done. It would be a major undertaking to 
recover from and replan NASA priorities if that were to happen. It would be a much bigger effort than just 
another DS, more community input and planning would be necessary. During that time, it would be better 
to be guided by the 2020 DS rather than the 2010 DS. Other astrophysics goals could then continue to 
be pursued rather than everything grinding to a halt.

Yes there is no good reason why other investigations should not be reviewed and progress as 
appropriate.  If some planned  is contingent upon jwst, then that can be a component of 
the ranking.

There are always advantages and disadvantages to delays with regards to technology development, and 
the 10-year cadence is arbitrary.   Projects that are ready now, or have been delayed (possibly because 
of JWST) should not be further delayed, especially if they are not contingent on JWST.   We have enough 
to do now which are "good enough"; waiting for things to get "better" is more risky.

Probably Usually by the time is mission is actually scheduled for launch, we already know pretty well 
what to expect from that mission in the way of a priori benefits. I don't think that having the 
launch done and over-with has any bearing on the planning for future missions, especially 
large-scale missions that require a lot of advance planning and advance recommendation 
to proceed. Hence, I believe that the next Decadal may proceed with the assumption that 
JWST will be launched in 2020 or 2021. The science from that mission would not yet be 
available in any case.

The advantage is to keep the planning phases on schedule for recommended upcoming missions despite 
JWST delays. Inasmuch as any further difficulties are not likely to result in terminating the JWST mission, 
we should continue to forge ahead with work and planning on future missions, and derive our 
recommendations on the basis of those new mission goals, setting priorities appropriately. The danger of 
putting off the survey until JWST is launched would be that further JWST delays would put off the survey 
even further, given the logic of the initial delay. Therefore I strongly support moving ahead with the current 
Decadal schedule.

No After so many years of anticipation for JWST, it is hard to believe that the priorities set with 
the knowledge that JWST will perform as-designed, or alternatively knowing that it will not 
(unfortunately), would even be comparable. Even ground-based efforts, particularly 
sensitive IR spectrographs for follow-up observations, would be significantly affected by 
this. Although my opinion is primarily based on my experience within my own topic-of-
interest (assembly of galaxies and black holes through cosmic epochs), I believe this would 
also be the case for the exo-planetary community.

Given the delay foreseen in JWST operations, the delays we've seen with implementing the different 30-
meter-class telescopes, the very recent launch of TESS, and the still-tiny number of GW events (not to 
mention GW+EM), I actually think that delaying the DS by a couple of year carries very little danger.

No We need to get it up there and make sure it works! I don't see any harm in delaying the survey until JWST is up. The status of JWST is a hugely important 
piece of information and we're not going to suddenly be running around like chickens with our heads cut 
off once the current decadal "expires".

Probably not
Yes NASA has already decided that WFIRST is the next big mission after JWST.  I think it would 

be unfortunate to keep stacking up large optical and infrared missions for decades into the 
future.  The decadal survey can simply have a disclaimer for what to do if JWST doesn't 
work, and how that changes priorities.  In reality, with WFIRST already in the queue, I don't 
think we should be doing another mission beyond the Probe class now anyway.  Let's 
move back to a broad base of Probes and Explorers, and away from single missions that 
squeeze everything else out.  If we take that viewpoint, then the decadal should happen 
as planned.

I think that, first and foremost, keeping the schedule sends the message that no mission is more important 
than all the rest of astrophysics, and that this is important.  But also, there are other things that should 
probably be happening sooner, rather than later and delaying the decadal survey by two years almost 
certainly means delaying the implementation of most other future missions by two years.  The LIGO 
discoveries in particular have changed the game in terms of what priorities should be going forward, in a 
similar way to how discoveries of exoplanets and the accelerating Universe were mid-cycle game-
changers.  Pushing ahead with a 10 year old plan of priorities for another two years when the 10 year old 
plan didn't anticipate what we now know means that we run the risk of investing deeply in things that are 
not too exciting.

No JWST is eating into next decade's budget. JWST needs to launch safely before the next 
Decadal.

None. NSF should accomodate.

Yes
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Probably not I'm surprised that this question has to be asked. JWST's overruns in cost and schedule 

have paralyzed astronomy and continue to do so. Waiting in the wings is WFIRST, which 
won't launch until the mid- to late-2020's. Both the funding and the available time for the 
decade of the 2020's is largely spoken for already. If we want a Decadal Survey every 
decade and want for it to be useful (since a lot of people spend a great deal of time 
working on white papers, assembling and synthesizing inputs, etc.), we need to make sure 
that the previous decade's priorities have been completed. We haven't complete the 
highest recommendation of the 2000's decade yet, and that has delayed the highest 
recommendation of the 2010's. Holding a new Decadal Survey now should only happen 
****if**** we admit our prior mistakes and re-prioritize for the 2020's afresh. That means 
putting WFIRST potentially on the chopping block to see if it still rises to the top. One of 
the problems with the last Decadal Survey was that NASA protected JWST so that the 
Panel had no say in whether it was still a priority. (I think it should have been axed at that 
stage.) As a result, the last Decadal Survey was, in my opinion, largely a farcical venture.

I see no disadvantage in delaying by two years. We have very little to gain by holding it now, given the 
uncertainty JWST has placed the entire astronomical community under.

No JWST will be a paradigm shifting facility.  With all due respect to the many scientists who 
have spent appreciable time predicting what JWST will find, we will have no idea of its 
impact on our perception of the universe until results start flowing from it.  Regardless of 
whether these results exceed expectations or don't live up to them, not knowing what 
JWST can do before the decadal survey is completed guarantees that the decadal survey 
will be obsolete before any part of it can be implemented.  Such a situation would render a 
disservice to the community, both because the agencies then no longer have a compelling 
guide for their future, and because the many astronomers who spend hours writing white 
papers and serving on panels will be effectively wasting their time.

Advantages of delay:  the decadal survey report stays relevant, and is invigorated by initial JWST results.  
Rate of progress on technology needed for large and probe missions would provide a clearer discriminator 
for decadal panel recommendations.  Future of WFIRST would be considerably clearer.
Disadvantage:  work done to date on large and probe missions would become stale, forcing additional 
agency investment to update them.
No effect:  Loss of US leadership in key areas.  This has already happened in X-ray and gravitational 
wave astronomy, and, with the US not being part of SKA, radio astronomy in large measure.  

Probably Many areas of astrophysics are largely independent of JWST (although they will be 
impacted by JWST). The program for those missions can be planned without knowing how 
JWST fares.  

I would vote for an earlier rather than later decadal survey. It will be important to plan powerful missions for 
the mid 20'ties to keep up the momentum in the high-energy, multi-messenger, and cosmology 
communities.  

Yes Delaying the DS only further delays non-JWST missions which might otherwise have a DS document which 
strongly argues for their importance. 

Probably not Despite the lofty goal of "prioritizing astrophysics space science goals for the next decade," 
it is inevitable that cost considerations will play a significant role in such a task. If it did not, 
there would be no costing element to the DS. There is nothing fundamentally wrong with 
including such considerations in evaluating the broad profile of science questions that 
confront us. In the face of this reality, a major uncertainty in the operational status of the 
JWST would significantly hamper the process.

I believe the advantages lie strictly in having better knowledge of the practical envelope for expenditures. 
This also affects momentum for 2010 DS priorities. Despite NASA's stated commitment to WFIRST, the 
recent cancellation attempt in the WH budget makes it clear that there may be additional battles on this 
front. I would expect more clarity on that issue once the (hopefully positive) status of JWST is known. With 
current knowledge, the DS could be forced with an internal struggle about whether to look beyond 
WFIRST to new science initiatives, or to double down on WFIRST science in possible anticipation of near-
term threats. I am not in favor of delaying the DS simply because new science problems will present 
themselves by doing so. That logic holds every year. The JWST question is different, and tips the scale 
toward delaying the DS.

Yes A lot of astronomy is not dependent on JWST's results. Everything seems to be delayed anyway and top priority missions are launched a decade and a half after 
they have been ranked a top priority. Maybe it is time to skip one decadal to "catch up" or postpone it by 
five years?

Yes It seems to me that the decade survey has to assume that JWST will be launched soon, 
and will start its pioneering observations of the Universe, as planned. The alternative, that  
the project is significantly delayed, should not affect the priorities of the Decadal survey for 
the future. If something catastrophic happens, and some kind of launch failure occurs, this 
would be be a major perturbation to the next decade, but I think that the decadal survey, 
by its very nature, should be forward looking and positive. 

Advantages include providing a positive impetus to new science initiative that have largely been on hold 
because of the huge cost of JWST. Young people, who hold the future of our field in their hands, may 
become discouraged, if the exciting new ideas keep being pushed further into the future. Our field lives 
and dies on new ideas and new blood. Already, new projects seem far into the future, and delaying the 
decadal survey will only help to push exciting new initiatives even further out. This is not good for our field. 

An example is the considerable momentum being built up, both from an instrumentation point of view, and 
from the stimulation of new science ideas, with the work being done by various STDTs on concepts such 
as the OST etc. These melting pots of great ideas for future observatories have had a very positive effect 
on a field that, for so many years, has been dominated by JWST. Any delay in the decadal survey, will 
adversely affect the aspirations of countless young people who are caught up in the excitement of such 
future potential observatories. I strongly feel we must stick to the current schedule.  
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Yes We can walk and chew gum at the same time, and not only can we, we must. Our 

community is large enough that the non-JWST related parts of it can keep the focus on the 
other astrophysics-related science domains, and determine where NASA should move 
forward. If we do not attempt to prioritize, we will lose momentum.

Loss of US leadership, impact on planned activities, momentum for particular science questions which 
depend on the new technology will be lost

Yes Many missions and science goals will be considered besides those that require or would 
greatly benefit from IR-MIR spectroscopy.

One may always wait to get more information before planning new activities.  We could start earlier on new 
projects that don't relate to JWST if the decadal review were to start on time.  Many new instruments are 
have justifications that are independent of JWST's potential return.

Yes Disadvantages:  the NSF and DOE need our guidance sooner rather than later
Yes The Decadal Survey includes much more than NASA missions.  Delaying it would be highly detrimental to 

ground-based OIR astronomy and other fields.
Probably not
Yes The only thing that would substantially change planning is a total loss of JWST. While 

possible, the risk models suggest this is very unlikely.
The danger is that the decadal is for all of astronomy: many NASA science programs also require 
coordination with ground-based and workforce astronomy, and a delay of 2+ years in the decadal doesn't 
help that at all. The lack of knowledge about JWST's results is a reason to focus on a balanced plan for 
the future that can flexibly respond to future science developments, which should be the case no matter 
what.

Yes The science goals themselves are obviously independent of $. And they can change 
quickly as we learn more.  While their order of funding priority does change,  as long as 
scientists only advise NASA there is no reason to withhold current scientific advice. 

Funding / implementation delays are the norm - if we delay advice we wiull not have a decadal process. 
Moreover, keeping up the science advice also keeps up the pressure, and this is the most important part 
of the equation.  To delay advice signals accepting that there is no urgency.

Yes Astrophysics is about much more than JWST.  Since the last decadal, we have moved 
forward with ground-based facilities, Explorers, and new data from older missions, and we 
have powerful new facilities in construction which will operate regardless of JWST flies.  We 
still need to be able to deal with time domain astronomy, gravitational waves, other 
elements of astrophysics which have made more progress since the last decadal than 
JWST has, and other parts of the spectrum where good science can be done but current 
instrumental limitations can be overcome.  Just because JWST has sucked up a huge 
fraction of the new mission money and attention in space-based astronomy doesn't mean 
that we all have to be held hostage to it.  We have a sense of what JWST will be able to 
find if it works, we have a sense of what WFIRST will do if it works, and we also know what 
ground-based facilities will be able to find.  And what their shortcomings will be.  
Meanwhile, early career astronomers still need to be able to plan what they'll be doing in 
10-20 years, and have some sense of whether they'll even still be able to stay in the field 
based on current trends.

JWST has put astronomy into a terrible crisis, and has cost us 8x-16x its original estimates, and has left 
the entire field hanging on its launch for results from a waveband that only covers ~1.7 dex in wavelength.  
A better-managed program could have had ~4 new flagship missions by now for the same cost, even with 
horrible cost overruns for all 4 missions.  This is a disaster and a terrible embarrassment for astronomy in 
the face of the public trust even if JWST is a stunning success, and I don't think we'll be able to (as a 
field) grapple effectively with the consequences UNLESS this problem is still hanging over our heads as 
we deliberate in the decadal.  We need to know that new missions can be killed without sinking the field, 
that they can fail without sinking the field, and that a variety of avenues of scientific inquiry have futures in 
astronomy.  If we wait for the decadal until after JWST launches, we will make decadal decisions having 
learned the wrong lessons PARTICULARLY IF JWST IS A SUCCESS.

Yes Whether such priorities will be accurate is a different question altogether, but with JWST 
we're still operating significantly on prioritization from the 2001 DS. We need to prioritize in 
light of the JWST situation rather than avoid prioritization until that situation is resolved. 
The head-in-the-sand approach keeps us from being wrong, but that doesn't make it right. 
Setting goals for the decade will still give direction to non-JWST funding.

The DS risks losing its relevance as a set of milestones to be accomplished in a decade, and that 
perspective shifts astrophysics from being driven toward a goal to meandering along a path. The DS might 
be more accurate if it waits, but I'd equate that to throwing a Frisbee and deciding who you threw it to 
once you've seen where it's going. A lot has changed in ten years, and it's time to update the priorities in 
light of developments over the past decade.

Yes If JWST fails, there will not be JWST2 in the next decade; the four mission concepts that 
NASA is supporting, one of which would likely be the "flagship" mission of the next survey, 
have nothing to do with JWST capabilities.

The danger is simply that science marches on, and delay would significantly impact moving forward with 
new findings.  Plus, and this may not be the right place to state this, but NSF has extreme immediate 
challenges that a timely survey would help address, and for this reason they do not want a delay.

Yes Astrophysics is a broad field and if one assumes that JWST will achieve its stated goals, it 
should be possible to plan beyond it. 

NASA is performing studies in preparation for the Decadal, for Large missions and Probe class missions. If 
the decadal is delayed, these reports will be out of date by the time they are reviewed by the decadal 
committee. Opportunities to propose for future probe-class missions would be delayed as well, and this 
may impact the cadence for explorer class missions as well. Multi messenger astrophysics is a new, 
important, and rapidly growing field that needs to be prioritized in the decadal survey. If the US waits, 
other countries, will take the lead, making it more difficult for our scientists, especially young up and 
comers, to continue to be funded. 

Yes I think that subfields that will not primarily use JWST should not have to wait until JWST 
launches in order to have an opportunity to present their science goals and mission 
proposals.

I see a danger in scientifically unnecessary delays. We want to have missions built and launched while 
there is still current expertise around, and we don't want the scientific goals don't lose momentum in the 
community due to a time gap in the available instrumentation.
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Yes I dont think the partial or, God forbid, complete failure of JWST to meet requirements will 

change the emerging science priorities for the next decade which is what I strongly believe 
the Decadal is really about.  It might change NASA's implementation model.  For example, 
if the Decadal recommends a Probe line for Astrophysics then the probes selected for 
implementation may well be influenced by science gains or losses associated with JWST 
performance

If we wait another two years, its just that much longer NASA astrophysics remains in the JWST desert 
operating against a Decadal that is now 12 years out of date.  I think NASA needs to assume success of 
JWST, press forward with the Decadal and adapt if things dont play out as planned with JWST.  

Yes Every decadal looks at what's available at the time; although any new mission might 
provide insights (operational or scientific) that would change the assessment. Is it possible 
to prioritize goal before IXPE is launched? Or before LSST comes online? Or before the 
HST mission ends? The answer is "yes" because we always aim to make the best 
judgment based on the knowledge we might have now. Granted, JWST is a big mission but 
it's far from the only facility to do astrophysics. Assuming JWST's successful launch, it will 
takes years to fully grasp what the impact of JWST's results will be on the big science 
questions anyway.

The community is very much in proposal mode, racing to mature technologies in time for the Decadal.; 
long-term goals have been pushed back "to get this done first", e.g. Chandra had a special call to 
observe targets, the NASA technology development grant have a schedule to accomodate the known 
decadal date etc. Lab organizations and hiring committees make decisions based on "getting ready for 
the decadal in 2020", and departments fund extra development activities from limited funds such as 
endowments expected a thumbs up or thumbs down for that technology in 2020. They might not be able 
to sustain that until 2022. No one of these could not be adjusted for a later decadal, but in the sum it 
creates significant unrest and planning uncertainty in the community that it might impact our ability to 
adequately prepare for a decadal in 2022 (or if JWST slips again, 2023 or 2024).

No The delay maybe considerably longer than expected and will have a domino effect on the 
funding timeline  available for WFIRST.  Therefore we'll once again have a decadel survey 
without funding for the proposed missions.

I will support a 2 years delay, as there will be improved science goals and improved technology.

Yes It is unclear why the exact JWST launch date (May 2020 or some time later) should make 
any difference to the long-term planning and prioritization that is achieved by the Decadal 
Survey. The DS is about much more than JWST, and while we all hope that JWST suffers 
no further delays, life carries on for the rest of us.

Delaying the DS has associated risks. If we take the view "let's wait until JWST is sorted out before 
planning anything else" we could we waiting an unknown amount of time.

Probably not
Yes Science problems to be addressed by JWST will not go away just because JWST is or is 

not operational.
JWST has cost too much and been delayed too long to additionally impact the DS.  The community and 
NASA need to stop aiming for such complicated, expensive hardware.  The overwhelming success of 
Kepler speaks directly to this problem.   There could well have been 6-10 successful missions with the 
funds taken by JWST - how far ahead would the field now be with those 6-10 missions?   Do the DS on 
schedule!

Yes If I think about the science I think is important for the future, the answer is the same 
whether or not JWST is successful. 

If we delay the Decadal survey, then the ground-based projects will suffer from lack of community input. If 
we delay the Decadal survey, then some missions (e.g. WFIRST) may be too mature to de-prioritize. 
(Whether that is a pro or con depends on who you are).

Yes JWST is certainly important, but there is always uncertainty in the future of instruments. 
Space based instruments can be lost at launch or at any time during the mission. Even 
with the not delayed launch date, the commissioning and verification of JWST would lag to 
the end of the DS, so the results could not inform most of the discussion and debate of 
priorities. 

I see a great danger in delay. DS is important for the broad field. It is a big deal and it makes sense to 
keep it on schedule.

Yes Whether JWST works or not, there are many issues that must be grappled with within 
space science.  How these are handled does not hinge on the success or failure of JWST 

New science opportunities have opened and the DS must respond to these. Delaying 2 years threatens 
loss of leadership in crucial areas, as well as loss of momentum from current plans

Yes There is always risk and the potential for delay in every mission.  One just has to factor this 
into every Decadal Survey.

The JWST is only one mission of many.  It makes no sense to delay the Decadal Survey (DS)  because 
one mission has slipped.  The DS cadence is used for the planning of other missions and delaying the DS 
will have a negative impact on other missions.

Yes There are always missions at various stages of development at the time of the decadal 
survey, and the funding that will be available over the next decade is always uncertain. 
The decadal survey should and will prepare 'menus' of options for several potential funding 
scenarios.

I oppose a delay that could inadvertently undermine the future of ground-based OIR astronomy in the 
U.S. A concerted effort is underway to seek critically needed funding for the GMT and TMT projects as 
part of the decadal survey. A delay in the survey will delay potential funding, which might well jeopardize 
both projects. Given the European investment in E-ELT, we risk a future in which U.S. ground-based 
facilities become virtually irrelevant over a broad range of science cases.

Yes Science needs to move forward not contingent on a single mission, and it can move 
forward by utilizing both space-based and ground-based instruments across the 
broadband EM spectrum.  There are other missions and observatories development that 
are parallel to JWST and are not highly dependent on the outcome of JWST.

There is a multitude of science frontiers and technology development that need to move forward.  For 
example, the most recent multi-messenger astronomy development in gravitational waves and neutrino 
astronomy, connecting with the EM observations of astrophysical sources.  We should not delay the 
decadal to ensure we remain at the forefront of these latest development in all sides.
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Yes JWST will obviously not be able to cover all aspects of astrophysics, and it's not clear that if 

and when operations commence there will be any causal relation to missions selected for 
science operations in the 2030s.  Missions for the 2020 Decadal should be judged on their 
own merits without reliance on what science JWST may or may not do, especially since 
there is not a guarantee at this point that JWST will be a success.

Tying the funding, direction, and state of astrophysics to the status of a single mission is incredibly risky.  
Surely this should be a lesson learned from the 2001 Decadal Survey and JWST mission itself.  Delaying 
the Decadal because of the uncertain status of JWST is running away from the problem and hoping it 
eventually fixes itself instead of addressing the problem that resulted in the massive cost overruns and 
delays that JWST has experienced.  The rest of astrophysics has suffered from it as well, and postponing 
the Decadal will only exacerbate the cost on astrophysics as a whole.  There are certainly a wide range of 
worthy concepts to be considered and several interesting questions in astrophysics to explore, and it 
might be a better idea to diversify the mission portfolio with smaller missions (i.e. < $1 billion) rather than 
have astrophysics live or die on (more or less) a single mission.  Add to that the public relations disaster 
that could be created by delaying the Decadal because of JWST.  Most of astrophysics funding ultimately 
comes from public sources, and the appearance that JWST is adversely affecting all of astrophysics may 
adversely affect the public's willingness to continue funding such endeavors.

Yes The decadal survey should set the science priorities for the upcoming decade, without 
addressing the finer details of funding availability.  I think this can still be achieved on the 
current timescale since the field needs to start addressing the science objectives beyond 
JWST.  NASA can then be left with the responsibility of delaying upcoming missions to 
achieve those objectives based upon available funding.

The danger is JWST holding up future progress in Astrophysics research

Yes I think it is very unlikely that JWST will be so revolutionary right out of the box that space 
science goals would be changed.

Astrophysics is not just OIR science even within NASA, and of course the NSF and DOE need to have 
their decadal priorities sorted out.  If we have so little confidence in the success of JWST completion and 
launch that we wish to delay the decadal because we think that it won't work we are in worse trouble than 
I think.  And what if it slips again, which is possible, unfortunately.  I would like to have somebody explain 
to me the rationale for this proposed delay.

Yes It's urgent to get moving on future plans, even if we can't fund them until after the JWST 
launch. In particular, we need to prioritize technology development based on Decadal 
Assessment of Science Goals. I think there is, and will be, high confidence in the success 
and in the intial return from JWST, no need to wait for the actuals. 

Advantages only. Planning is essential, we need to try to catch up from the "slip" of ten years caused by 
JWST delays. We need to motivate young scientists to enter the field and work on the projects for the 30's 
and 40's. Delay of the decadal will cause an inevitable exit from astrophysics for some. 

Yes I do not see why the JWST launch date would affect prioritization of future science.  I 
suppose that things would change if JWST blows up on launch.  Other than that, the 
prioritization is the same.  NASA can then make decisions about how to implement the 
prioritization for space, based on budgetary constraints that we will only know when JWST 
is more settled.  However, the size of budget available should be (mostly) independent of 
prioritization.

The ground-based Decadal Survey must go forward as planned.  Dividing the Decadal Survey into ground-
based and space-based undermines the entire process and will weaken the results.  The decadal survey 
should be a coordinated effort to plan future science, rather than a specific focus on ground or space.

No
No JWST will inform future science We would be planning on incomplete data
Yes There are many other astrophysics programs besides JWST. Fields farther removed from JWST science are counting on an on-schedule Decadal Survey.  
Probably The biggest factor I see is the opportunity to roll the dice on a chance of administration in 2020.  A survey 

with a new administration might see things very differently than they look now
Yes JWST is one piece of the astrophysics and astronomy picture. One that is expensive, 

delayed, and potentially at further risk. Why let its problems drag the rest of the field down? 
Particle physics is more than the LHC (or the SSC) and astronomy is more than a single 
telescope.

Science needs to move forward, stick with the schedule, and do what we can with the decadal survey. 
There might be uncertainties about JWST but those don't need to color our entire field.

Yes There are many experiments that are completely independent of JWST that need to be 
discussed sooner rather than later. For example, it is past time to discuss the next decade 
in gamma-ray physics.

Yes
Yes Many exciting discoveries can be made w smaller missions. Look at IUE, and now TESS. 

We can't lose momentum. 
We should not delay the decadal survey. We will lose too much momentum and hurt future 2030 missions 
such as Athena ie Chandra/XMM replacements 

Yes JWST capabilities (instruments, wavelength, sensitivity) are already frozen, so the current 
uncertainty in JWST schedule has no significant impact on future science priorities 
planning.

Dangers: Loss of momentum and loss of precious time to plan future missions. It would also set a 
dangerous precedent that could disrupt future decadals.  Delaying the DS to wait for JWST operation 
would be somewhat open-ended: what happens if future delays, or if problems during on-orbit instrument 
verifications.
Unknown impact on timeline of already planned activity.  The timeline of JWSTs launch informs where the 
interesting science will be at the time next priorities will be off the ground.
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Yes While JWST will be an important flagship instrument, the astrophysical themes of the next 

decade are not exclusive to it (e.g. gravitational waves). Voice support for JWST in the 
decadal and presume launch success in the planning process. 

Delays in DS2020 have many negatives - impact on 30m class ground based instruments, impact on 
proposed mid-scale and large facilities, etc. There are many other communities who rely on the regularity 
of the decadal reports in their long-term planning (and funding), and such a disruption in this process 
could cause significant hardship and loss of US leadership. 

Yes It is the sign of a healthy community that there are always missions in development. 
Stopping the decadal because of JWST prioritizes one field in an unfair way that is not 
proportional to the scientific importance of that field (note: the size of a community is more 
a sign of its "sexiness", not of the real scientific importance). A decadal is a snap-shot of 
the state of the community's priorities. Changing the schedule would effectively mean that 
JWST's technical problems and cost overruns dictate the progress in all of astronomy that 
is not OIR-astronomy. This is not how a fact based approach to setting priorities should 
happen - and JWST not being done in time again also means something about the 
technical and managerial capabilities of this subfield of astornomy. Why should we hide 
that fact? 

I would just like to note that the 1990s decadal wasn't delayed by the launch of HST, and 
neither was the 2000 decadal delayed because of the launch of Chandra. 

Delaying the decadal means that the US will lose momentum in all other fields. Examples include the 
further development in X-ray astronomy, where a possible mission will have to be complementary to ESA's 
Athena, decisions about the size of a possible US contribution to LISA, and many of the developments 
for smaller missions that leverage upon ground based developments. Example science questions are: fast 
multiwavelength follow up for LSST transients? Gamma-ray observations to leverage upon CTA? What do 
we do about the loss of any UV capabilities? How will the US react to the developments of the European 
ELT? How will SKA shape radio astronomy?

All of these questions are very important and do not hinge on JWST, and not being able to answer them 
now will put the US at a real disadvantage in the long run.

Yes We cannot wait for JWST's launch to work on our community priorities. That attributes 
undue importance to a single mission and cripples our burgeoning probe-class mission 
development. The former has been an enormous problem in the last decade and should 
not be allowed to "creep" into the next one. The latter was a major priority of the last 
decadal and we should work as hard as we can to insure the success of our probe 
development, as our community's health and optimism will depend on these probes if there 
are problems with JWST's launch or operations. 

We have a decadal for a reason: to evaluate our science priorities as a community every 10 years. If we 
sacrifice this important activity to a single mission, we will potentially loose on all of the fronts mentioned 
above: loss of momentum, missed opportunities to capture the moment of discovery in gravitational wave 
science, compromise US leadership, and damage probe and other mission/technology development 
already in progress. We will also increase resistance by scientists and government to future "great 
observatory" class missions because their schedules will be perceived to cease our ability to plan and 
prioritize as a community. A delay would be a terrible idea. If we need an interim review in 2-5 years based 
on JSWT's operational status, we can shoulder that extra work, but we should not place all of our science 
on hold for a single mission, not now and not in the future.

Yes Certainly, JWST will make great discoveries once operational. But will a delay in its being 
operational (and associated delay in those discoveries) dramatically change the priorities of 
future space missions, or merely delay their implementation because of the necessary 
diversion of resources to keep the JWST project running prior to launch? I suspect the 
latter, in which case I see no reason to delay the decadal review for everything else.

A delay in the decadal review would result in loss of momentum for the priorities identified by Astro2010, 
and impacts the timely prioritization of other areas of astrophysics. As an example, the detection of 
gravitational waves in this decade demands an immediate and coordinated approach from the community 
moving forward, which can only be provided by the upcoming decadal review. The US will lose its position 
of leadership in these areas if the decadal review is delayed.

Yes Either JWST works or it doesn’t. If it works as expected it will still take years to appreciate 
the impact. I don’t think we can delay the Survey long enough to absorb the news and its 
implications. If it doesn’t work as expected then it will certainly take a long time to find out 
what happened and to develop options. I think we need to know where our community 
stands either way.

I think we need to maintain momentum for doing what we said we wanted to do. Paul Hertz has supported 
four great observatory studies and nearly a dozen Probe mission studies. I recommend that we read the 
reports, choose the top priority science topics based on what we already know, and continue full speed 
ahead. None of the new mission concepts will be so fully developed that we truly know cost information 
anyway. But if we know which ones are top candidates we can concentrate on those.  Priorities for ground-
based astronomy also need to be evaluated sooner rather than later.

Yes Space astrophysics is not solely the province of JWST.  The decadal is reviewing all of astrophysics, not just space-based IR astrophysics.  The rest of 
astrophysics doesn't come to a screeching halt just because of the JWST launch slip.  There's no 
guarantee that JWST will actually launch in May 2020 -- does the decadal just keep getting pushed back 
indefinitely?

Yes  A healthy astrophysics community will always have a variety of programs at different 
stages of development.  Presupposing that one must wait for JWST is in a very real sense 
predetermining the priorities of the Decadal.  It is essentially saying that radio, optical, UV, 
X-ray are all secondary concerns to space-based infra-red.  The 1991 Decadal was 
released Feb. 1, 1991, after a Hubble launch in April 1990.  The early results of Hubble 
were not known at the time of the bulk of the writing, and certainly the COSTAR fix was not 
yet in the cards.  But the Decadal went ahead anyhow.  The 2000 Decadal was released 
very shortly after the launch of Chandra and XMM-Newton, so results from those missions 
were not yet incorporated into the planning.  The situation with JWST although perhaps 
extreme is not entirely new.  Why should this time be treated differently?  JWST has 
already dominated the 2000 and 2010 Decadal reports.  It is time to continue with the 
regular process of periodic reports.  If JWST cannot fly in time for consideration of its results 
in the 2020 Decadal, that is already an important data point about the ability of the space-
based IR community to complete projects,  which needs to be considered for the upcoming 
Decadal rather than hidden or explicitly accommodated.  

This is a very bad precedent to set, to delay a report by 20%-25% in terms of time, simply because a 
single mission, however expensive, has yet to launch.  There will always, always be missions that have not 
yet begun to operate.  There will be missions that fail.  Astronomy needs to keep moving forward, with a 
regular cadence, and with a unified voice that says that we are more than one mission.  We have a broad 
set of ideas, and we will be bringing more than one forward at any given time.
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Yes
No See below. I’m not sure this is asking the correct question. I believe the correct question is “does deciding priorities 

every ten years make sense given the current development cycles of major astronomical projects, and the 
rate of change within the field?”. The JWST situation is just the most visible symptom of the problem. 

To name just three easy examples, JWST, WFIRST, and LSST will not become operational until well after 
the decades for which they were recommended. It is not uncommon for projects of this scale to stretch to 
20+ years of development. Given the lack of funding in the field, the end result is a queuing effect that 
literally locks out new development for timescales approaching a typical astronomer’s professional lifetime. 
I could name half a dozen talented people who left astronomy as a result of this.

In turn this queuing effect this makes the decadal survey unresponsive to sudden changes within the 
field. The most obvious being the explosion of exoplanet research in the last decade, and the sudden 
turnover of gravity wave science from being something of a crackpot field to legitimacy in just a couple 
years time. Will these fields have to wait in line behind others that have been waiting for years for a new 
major project?

While I feel mildly guilty about not supplying any solution to these problems, I will respond that it’s vastly 
beyond the scope of this letter!

In regards to the actual question asked: it’s pointless to hold the decadal survey since nothing it 
recommends can be implemented in the next decade due to the queued backlog of projects. However, it 
would be worthwhile to examine the state fo the field anyway.

Yes We have good estimates and ideas of what JWST can achieve. We'd only be missing the 
surprises.

Delaying will lose the momentum from all the recent discoveries from gravity waves, etc.

Yes It seems like as a community we can make plans under various reasonable assumptions 
about JWST's success. If the actual performance of JWST is outside the range of these 
assumptions, then likely JWST is some kind of terrible failure. In this case, planning can be 
revisited.

The decadal survey science prioritization seems like it should not focus on the outcome of any one 
specific mission or facility. Keeping us on the current schedule would allow for clarity on a range of other 
important facilities and science areas. 

Yes There are many cutting edge scientific activities that small missions (like TESS/Kepler) are 
making that can be followed on by nimble missions and activities that are not "flagship" in 
structure to advance the field.

Loss of US leadership and the complete abandonment of any attempt to have a balanced portfolio of 
activity. In addition Congressional response may be negative and given the trajectory of JWST activities 
no guarantee that any schedule can be kept.

Yes Goals conceived in 2019-2020 will not change if JWST begins successful operation in late 
2020/early 2021. Digesting JWST results and their impact on future goals will take until 
2024-2025. And a similar timescale would be needed to determine next steps if, god 
forbid, there is a crippling failure of JWST. 

I see no advantage to delay.  No single project, even a top priority one, should drive the Decadal Survey 
schedule.  The DS process is important to projects across many wavelength ranges and subdisciplines.  
Requiring the community to adopt a holding pattern for 2 years with regard to prioritizing many projects 
just because one project has slipped behind schedule does not make sense.  Such a step would 
jeopardize U.S. participation and leadership in current and future projects.

Probably not Because it is necessary to know to what extent budgetary resources will be available for 
the kind of sciences we plan to pursue and prioritize them.  

It is wise to know the most likely budgetary weather to plan a more realistic mission assessment.

Probably "The show must go on". There are other priorities and JWST was a few decadals ago. 
While there are some uncertainties about budget and how the pending missions (WFIRST, 
etc) will be affected, the rest of the world and country will benefit from the next (on-
time/regularly scheduled) Decadal survey, which should be conducted as if JWST were 
completed as scheduled. These recommendations and discussion are important for 
students and future scientists to set the course for the future of astronomy in the decades 
to come and postponing would be a mistake and disadvantage for the future generations.

The DS can still identify the big open questions (since the last DS) with an eye of the future. Therefore 
delaying sets a dangerous precedent, loses the momentum and creates confusion and lack of focus for 
on-boarding future astronomers. Meanwhile, the current JWST delay is a setback that creates some 
uncertainties, but delaying the DS for a few years seems to propagate delays forward to future 
generations, which is a danger and mistake, in my opinion.

Probably Unless JWST is delayed by >3 years, I don't think the impact will be adverse. Maintaining the standard timeline seems the best way to ensure continued NASA astrophysics strengths.

Probably I understand it is difficult, but it's important to continue on pace with the decadal. The Decadal survey is needed to prioritize many ground based facilities, and a significant delay could 
cause them problems. 

Probably It can be done. But what we get back will not be ideal - far from it. We need to focus on 
prioritizing science cases and portfolios of science (not specific mission architectures) the 
less we know about JWST. 

The main answer to doing it on-schedule is not knowing what JWST will do, and uncertainty on budgets 
for flagship missions forcing the community into a "too-conservative" position that under-appreciates the 
real scientific value that we obtain from these large observatories.
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No Everything depends on JWST performance Community would be in a far stronger position if JWST successful; if JWST is not successful there would 

be rethinking about the future and project sizes.  Also, WFIRST is evolving into a defacto mega-mission so 
the next decadal process will concern the 2030s.  

Yes Most of the space-based initiatives under consideration do not rely on JWST as a 
precursor.

Loss of momentum if the survey is delayed. Potentially, no big space missions ripe for implementation 
when WFIRST launches.

Yes
Probably The science priorities are independent of JWST operational status, it will be several years 

before JWST results impact scientific priority’s.  Furhtermore, the technical, progromatic, 
and budget lessons learned from JWST are already largely learned.  That said, a failure or 
cancelation of JWST could result in a significant change in the astrophysics budget, which 
would have significant impacts on the planning process. 

Delaying the decadal survey sets a bad precedent and suggests we are unable to set and manage our 
priorities.   The decadal is supposed to be a long term planning excercise and JWST was recommended 
20 years ago.  If we are truely thinking on that time scale JWST’s status should not be relavant until the 
2030 decadal survey. 

Probably It would be possible determine the next priorities under the assumption that JWST will 
eventually fly, and will bring its capabilities to the table.  The next science goal priorites 
could be independent of JWST, although if it continues to delay and overrun, I could see 
how it may be a problem to the decision makers.

Teams (and funding for them) have all been geared up to deliver on the current schedule.  Loss of 
momentum and funding for the teams would likely occur.  Also, keeping all four flagship mission teams 
going, as well as the competing technologies within the teams would be very inefficient.  

Yes It is possible to prioritize, but knowing the state of JWST and WFIRST prior to that 
prioritization provides more information and insight on how to plan for a balanced program 
in this age of multi-wavelength astronomy. 

Delaying the Decadal Survey could provide more time to developing key technologies for Flagship 
missions (given that NASA resources were put towards this) - diminishing risk. It is not about the time 
delay. It is about the 2-yr time delay combined with the projected funding for the next Flagship mission. 
Given a delay of 2 years, increased funding for developing technologies could be provided, then post-
selection, the Decadal cadence could be regained (shorter time to flight), given increased funding and the 
now-increased TRL for the key technologies (post-JWST launch). I see quite a bit of potential for what 
those 2 years could be used for, given some (not nominal) degree of funding.I also wonder if this would 
provide an opportunity to explore a Great Observatories option (or something like it) for the coming 
decades...given the state of readiness of each of the missions. 

It is not unusual for the Decadal committee to prioritize given programmatic uncertainty. The science of the 
4 flagship mission concepts is robust and far-reaching (and these concepts, in some form or another, 
have been studied for many years now). The Probe-class missions offer an alternative (and potentially 
could help with TRL advancement for Flagship missions - starshade, optics, etc...) - and open the door for 
everything in-between flagship and probe-class. Multiple MIDEX missions would also have significant 
value (increased Explorer cadence). However, it is possible that not delaying the Decadal for 2 years 
might encourage a prioritization of lower-cost missions (Probe and Explorer-class)...ultimately delaying the 
flagship missions for much longer than 2 years...

 One possible path - Rather than NASA just asking for a delay, I would like to see a comprehensive plan 
regarding what would be done in the 2 years requested, and the desired NASA plan for beyond (for 
Explorer, Probe, and Flagship missions). I would like for the Decadal to meet as planned and review this 
plan (and NSF's plan if they have one), make a formal request on whether or not to proceed or make 
adjustments, and then meet again in 2-3 years for a more formal prioritization based on the outcome of 
JWST....just a thought. 

Probably not It might become largely irrelevant on a short timescale, thus not serving its primary purpose. There might 
also be loss of momentum for 2010 Decadal Survey priorities.

Yes JWST will not be the only major astrophysical facility in operation. It will do great science, 
but it is still limited to the infrared, and there is ground-based work and space-based work 
at other wavelengths which need to move forward regardless of JWST's operational status.

The danger is that our very powerful means of communicating our scientific priorities, the decadal 
document of 2010, will risk obsolescence. The landscape of facilities and missions changes, and science 
progresses in every one of NASA's science themes. Delaying the decadal would cause the field of 
astrophysics to lose its place in line to provide our priorities to Congress and to the science agencies, and 
my understanding a tweak of +0.5-1 year is not possible, even if extra resources were magically added to 
the Academy. (Extra resources don't have the experience and background, we could be risking the quality 
of the decadal survey.) JWST science is not the only science we do, not even in NASA. Forgoing science 
input now, in this environment, is not a good idea for the field as a whole.

Yes Because we won't know the scientific implications of JWST until way after 
launch/commissioning/early science. Waiting that long will be too damaging for all the other 
projects/facilities/activities that need Decadal input. Waiting just for launch is not going to 
be informative enough to change any plans from a scientific point of view.

In my opinon the main dangers are 1) ID of new science questions or technology challenges that require 
immediate attention/prioritization to avoid losing US leadership; 2) impact on already planned activities,
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Yes The delay is only a change with respect to the previous plan. Planning can take place 

based on a reasonable expectation of the JWST delay.
JWST is only one part of the overall activities, albeit a major one for Astrophysics. There are other science 
fields with activities dependent on NASA missions that will continue planning on the present schedule. A 
delay with the Astrophysics survey will cause the resourcing level to fall back and be overtaken by the 
other fields. At this time, with JWST facing delays, emphasizing the importance of the Astrophysics 
programs should be our top priority so that resourcing levels are maintained despite the JWST delay.

Don't know I really hope that this decision will be undertaken with the concerns of junior researchers 
who are just getting started at the front of everyone's minds. I'm worried that there will be 
lots of squabbling over priorities, especially if there is no guidance and collective 
discussion, such as the one that occurs as we debate what should go in the decadal 
survey. As someone who is about to begin a junior faculty position and who is attached to 
a proposed probe (STROBE-X), I think careful decisions must be made that not only 
advantage people who are attached to projects that are well under way, like JWST, but 
also people who do other science. I am so very excited for JWST's data to come home and 
change the way we see the universe, but deep optical-IR isn't the only way to see the 
universe. Will room be made for those of us who aren't on JWST or WFIRST to join if those 
are the only games in town? Or is there going to be a cull? Will the community make sure 
that this does not disproportionately negatively impact white women and people of color, 
who are pushing to make real gains at integrating the field?  

I think it's important for *thinking* about science to not be put on hold for JWST. It may be that JWST will 
impact the outcome of the next decadal survey, but we as a community should be planning together for 
what we think the 2020s will look like, including with the shift in JWST's timeline. Let's have the 
conversation!

No Results from JWST are crucial inputs to the next decadal survey. For example, JWST will 
tell us whether it is possible for rocky M dwarf planets to possess atmospheres despite their 
host stars' high activity levels. This is critical information for determining which types of 
exoplanets we should prioritize observations of to characterize potentially habitable 
exoplanets. 

Better to take the time to do things right than to rush and make mistakes. The landscape has changed 
since the Decadal was originally scheduled and proceeding with the original plan does not acknowledge 
the reality of this situation. 

Yes A decadal plan is always subject to later changes, but needs to be done
in a timely way to take into account the full range of possibilities. 

See above

Yes
Yes
Yes Space science goals are independent of JWST. What can be done will be affected, for 

sure, but that shouldn't change our ability to decide what we think is important
We can't just sit around and wait for 2 years to decide where we are going. There is new science that 
needs attention now. In the absence of a unified voice, things will start finding funding piecemeal and 
what gets done will end up being set by private donors instead of the scientific consensus.

Probably not We would have no sense for the data quality coming out of Webb to make an educated 
assessment as to what we would need next to address key science questions

Yes Astronomy has a well developed tradition of undertaking "decadal" reviews. Yes, we have 
had delays and cost over runs. But decadal reviews are essential for planning. Postponing 
the review just to suit JWST delay will result in loss of momentum for the -entire- 
astronomical community. I am sorry to say but a request by NASA to delay would be a clear 
sign of weak leadership at NASA.

Probably not Potential for additional cost growth that could impact future missions Negligible downsides 
Yes It is more important to update the last decadal in a timely manner in the context of 

uncertain JWST operational status than to tie that update to the JWST commissioning 
schedule, which continues to slip.

Astronomy has moved a lot in 10 years and this needs to be reflected in national science priorities ASAP. 
The last decadal was "broken" anyway with the "divestments" from the budget crisis and a new set of 
priorities needs to be articulated. 

Yes The science is still basically the same.   The only thing that is different is the facilities that 
we have available to address the science.   See discussion below.

It is absolutely imperative that we NEVER set the precedent of delaying a decadal survey due to NASA 
programmatic problems.   We didn't do this when HST was found to be defective after launch.  Delaying 
the decadal survey will simply provide an excuse for more such delays in the future.   Instead, we should 
proceed ahead with the decadal survey in which we clearly articulate possible different pathways in the 
event of:  1) successful launch and operations of JWST in 2020,  2) further delay of JWST past 2020, and 
3) launch or deployment failure of JWST.

No Results from JWST may surprise us! E.g. presence or absence of a nearby Earth-clone. Advantages of delay include: Clarification of WFIRST status; better understanding of whether or not a 
nearby Earth-clone exists.
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Probably not The next generation of both space and ground-based science priorities depends critically 

on the presumption that both JWST and WFIRST will achieve their primary mission 
objectives. If these two presumptions cannot be known, the priorities for what science we 
do in the 2030 era will naturally be compromised. We will not be able to check off our 
knowledge base of the early evolution of galaxies and structure in the universe, for 
example. And ground-based ELTs will not be an adequate backup for not having JWST. 
Furthermore, many of the interesting next gen space-based observational facilities in the 
UVOIR wavelength regime are building on the demonstration of deployable optical 
systems. If we don't have a viable demonstration of this in the form of JWST, it will be much 
riskier to assume such technology should be used in future designs. A delay to allow the 
Decadal to know the operational status of JWST makes a great deal of sense to me. I 
don't see us losing US leadership in astronomy by waiting for this. I do see a risk of us 
prioritizing science that may not be optimal in a world where we do not have a facility like 
JWST functioning.

Yes JWST's operational status is uncertain and unreliable, and given its track record over the 
last decade, it's wrong-headed to "wait" for any progress by JWST to prioritize other 
science goals.

Probably not JWST is a key mission for the future of astrophysics, and its disposition should be known 
prior to making decisions on moving beyond into the next generation of space physics 
assets.

The advantage to delaying is that current landscape of astrophysics will be better known. Another 
advantage to delaying is that more time is available to flesh on the concepts for the next generation of 
astrophysics flagships.  The field of exoplanets is evolving rapidly even with current technology.  There is 
no sense rushing for an arbitrary reason.  US leadership is best served when we are pursuing state-of-the-
art missions, missions that ONLY the US and NASA can do.  We want to ensure that the next 
Astrophysics Decadal identifies such a mission, even if we need to defer the decision for a few years.

Probably The question we exoplanet folks hoped that JWST would answer in time for the 2020 decadal was 
whether terrestrial planets in the habitable zones of Sun-like stars actually have atmospheres. If they do, 
then it behooves us to keep beating away at M-Earths to establish their habitability and search them for 
signs of life.  If they don't have atmospheres, then M-Earths will have been an astrobiological dead end 
(albeit an astrophysically fascinating one).  The habitability of M-Earths is therefore *the* biggest question 
for exoplanet astrobiology, and the decadal survey will occur before we have a satisfactory answer.  My 
gut feeling, nonetheless, is that we should keep the timing of the decadal as is in order to avoid disrupting 
the entire astronomical community and because I suspect that even with a two year delay the answer will 
still be murky.   

Yes Astronomy and Astrophysics is a diverse and flourishing field in the USA. There are 
important science questions emerging, new technologies becoming available. A Decadal 
Survey can be conducted on schedule that will meaningfully prioritize science goals for the 
next decade based not only upon JWST and IR observations but addressing all of 
astronomy and astrophysics,

To delay the Decadal Survey sets a dangerous precedent that ALL of astronomy and astrophysics in the 
USA is reliant upon JWST and that the science questions it addresses are the only ones that matter.

Astronomy & astrophysics continue to flourish in the USA and groundbreaking discoveries are being made 
at the present time (before the launch of JWST). It is vital to conduct a decadal survey on schedule to 
prioritize science goals so that the Decadal Survey can serve the entire field and that multiwavelength 
missions including JWST can be planned and their programs optimized to recognize the most compelling 
science questions.

To delay the Decadal Survey risks allowing areas in which the US leads to lag behind the rest of the world 
as planning for the future (new missions, prioritization of science goals) waits for a delayed Decadal 
Survey. Science will be forced to continue over a period of uncertainty, unsure if groundbreaking new 
missions and technology that are already being discussed have any chance of going ahead without the 
Decadal Survey happening on schedule.

It is important to retain the foresight and ambition to realize high-reward science programs for the next 
decade.

Probably The full impact of JWST on astrophysics will probably become clear a few years after 
launch. Delaying the decadal survey to a time when the results from JWST will still be in flux 
doesn't seem optimal. 

The identification of new science questions, though that argument is true for any delay for any reason. 
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Yes We shouldn't delay the rest of Astrophysics because of the delays associated with JWST.  

There is far more to Astrophysics than the science the will come from JWST.  Also, the 
odds of a JWST failure to reach orbit or specifications are low.  In the event of a launch or 
observatory failure, the community could gather for another decadal survey earlier rather 
than late.

Advantage:  NASA and the NSF have delayed actions while waiting for the community to write the next 
decadal survey. I'm not too fond of this stalling tactic.  We need to make a case for increased funding 
overall in the NASA Astrophysics budget in particular.  While the NASA Astrophysics budget including 
JWST has remained flat in real dollars for ~15 years, the overall budget for NASA has kept pace with 
inflation.  The relatively lower buying power of NASA Astrophysics needs to be addressed sooner rather 
than later. 

Probably not JWST represents one of the largest investments made by the US/European community. It 
is a powerful tool, one that we astronomers must be able to exploit before we can 
determine fully what the next set of investments we as a community will make in pursuit of 
science questions we don't yet know to ask.

How can we know what questions to ask without knowing what our next observatory (JWST) will be able to 
uncover? More importantly, what sorts of parameter spaces of OIR astronomy can JWST *not* shed light 
on that might be compelling to the community?
On the other hand, if the the 2020 Decadal Survey *is* pushed through on schedule, will the 2020 DS 
simply ignore any OIR space observatory possibilities to avoid any bias or overlap with JWST?? That will 
be punishing if so because space observatories already take multiple decades to go from conception to 
launch. Delaying the next Great Observatory by a decade would remove any possibility of US astronomy 
remaining dominant.

Probably not JWST consumes such a large fraction of astrophysics research funding that the 
uncertainties in terms of what's possible and what's not will depend strongly on JWST's 
operational status.

Advantages: JWST is drives more than just its own JWST science. Its science reach also has an impact on 
other subfields (e.g., radio 21cm surveys). Disadvantages: Some communities would benefit from some 
immediate clarity regarding the future of some facilities (e.g., GBT and Arecibo for pulsars).

Yes While science priorities are matched to the capabilities of future instrumentation and 
missions, they should be mostly valid even if the instrumentation isn't able to answer them. 
Sure, priorities will be modified if JWST is not successful. But the Survey can be written in a 
way that doesn't invalidate the recommendations. The community is very adaptable, and 
can adapt quickly if required (especially with a well-crafted Survey document as the starting 
point).

The Decadal Survey involves more than just NASA. Delaying would have major impacts on NSF in 
particular, as NSF continues to have major challenges in developing new capabilities while supporting 
science, and operating existing facilities. Survey guidance to NSF should not be delayed.

In addition, if JWST failed completely, a survey that replans how to accomplish those goals would take a 
additional couple of years minimum.   Not really possible to modify the Survey without understanding what 
a replacement mission (or missions) would look like. That process is political and financial as well as 
scientific. Would not happen fast.

Yes In my view this question only makes sense if there are major concerns that the  JWST 
mission will not be a full success. However given the past investment by the community the 
exception should be that it is. Also, at what point would the authors feel that the 
operational status is known? Immediately after launch, after commissioning of the 
instruments, after successful science is done? As the timeline to launch is currently 
unknown, the entire survey could slip by many years (and slip again and again, much 
beyond the currently envisioned 2 years), with serious and unforeseeable consequences 
for all fields in astronomy.

The Decadal Survey is obviously not only focused on space science. Many other new initiatives critically 
rely on the outcome of the Decadal Survey.

Yes Astrophysics has put all its eggs in one basket - JWST. As it stands now, success or failure 
of this mission will drive the future of the field. This is a major flaw in the overall planning, 
and the community needs to consider a more balanced mission portfolio.

The community needs to seriously consider the risk of making the entire science plan dependent on single 
points of failure. JWST may not work. What will happen to astrophysics in this situation? The community 
needs to face this reality and revise the approach to decadal science planning.

No
Yes I appreciate the danger of working from incomplete information, but we are better off 

planning earlier and more expansively than waiting for everything to shake out before 
starting.  If another delay occurs, would there then be a second delay?

At the cost of somewhat more work, I suspect the Decadal should evaluate science 
priorities in the context of a launch date the IRB report suggests is accurate, and add a 
section apiece on the delta priorities if 1) JWST is delayed again beyond the IRB date and 
2) JWST cancelled.  (Probably not worth anyone's time to evaluate the JWST-early case.)   
It might also be worth being explicit on whether JWST is still supported by the astrophysics 
community given the opportunity costs still inherent, particularly if it busts the cost cap 
again.

Some effect on WFIRST, as the starshade compatibility option being held by the project assumes a 
yes/no decision comes out of the Decadal.  Delaying the Decadal Survey by 2 years, with no further 
action, would require the project to hold that compatibility well into Phase D at additional cost (and mass 
and power) for a cost-constrained mission.  

Presumably if it were prioritized by a 2020 Decadal and funded as an actual project, funds and personnel 
to support the compatibility hardware build, integration, and test would be made available from a newly-
formed Starshade project.  If it were panned by a 2020 Decadal, the starshade components would likely 
be scrubbed and free up the associated resources.  The ambiguity will be the source of increased cost.

Yes While JWST is expected to make interesting exoplanet science contributions, it isn't 
providing a key piece of information that is essential inform the fundamental design of 
future missions the way Kepler did.  The exoplanet community already knows what we want 
to do with future missions.  The big question is whether we can afford to characterize Earth-
size planets in or near the habitable zone of Sun-like stars that in the next large mission, or 
whether it's out of budget and will take two generations of missions.  

1.  More time to figure out how well the upcoming generation of higher-resolution and more stable 
spectrographs can find planets hiding among stellar activing.  If it were practical to have an actual target 
list pre-launch from RV surveys, that would favor starshade designs.  But if a future mission has to find its 
own planets, then depending on a Starshade becomes very risky.  
2.  More accuracy about when funding wedges will open up will allow for better planning.  
3.  Closer coordination with the Planetary Science Decadal Survey possible by waiting.  (Conversely, NAS 
might not like the work being crunched together.)  
4.  Greater clarity about political landscape and implications for NASA's future.  
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Probably not JWST operational status will significantly influence perspectives on all facets of major space 

astrophysics initiatives.  These include assessments of technical feasibility, engineering 
approaches, project management, and reliability of cost estimates among other critical 
factors that are relevant to a credible DS.

The advantages of a delay include gaining critical insights from JWST operational status and gaining time 
to re-establish the WFIRST project as firmly "in the pipeline."  Otherwise, WFIRST may face re-prioritization 
in the DS that could lead to its elimination--or its reaffirmation--but at the expense of another new initiative 
of the highest merit.  The disadvantage is the loss of momentum for current initiatives (LUVOIR, HabEX, 
IR Surveyor, X-ray Surveyor).

Probably not JWST is expected to have a huge impact on many fields of astrophysics, albeit not all.  For 
those fields impacted, it will be impossible to assess what is the most important "next step" 
without knowing whether JWST is working, and how well.

  I think that a two year slip can be tolerated as I don't think that any immediate action will follow the DS.  
A possible interim survey that focuses on areas not impacted by JWST and considers some new avenues 
(e.g. PROBE missions) might be considered.

Probably JWST is not the only telescope capable of doing cutting edge science. A decadal survey 
outside the scope of JWST heavy budget could be an opportunity for our community to 
start thinking  about small, focused and fast (hence low cost) space-based and ground-
based  telescopes

The Decadal survey should be independent from the context of JWST. Our community has a lot of 
interesting challenges and ideas that should be discussed now.

Probably Webb expected to usher in a new decade of exoplanet exploration whose hallmark is the 
study of planetary atmospheres.  If Webb doesn't fly or perform as expected, ESA's Ariel 
mission will be all the more relevant.  Perhaps we'd augment Ariel with another Explorer or 
Probe-class mission.  However, I don't think the exoplanet community would change the 
longer-term roadmap significantly.

We might be able to define priorities, but I don't see Congress taking them very seriously when we haven't 
yet reached milestones identified in the 2010 DS.  If the scope of projects undertaken by NASA typically 
require > 10 years to complete, then I'd say that a 10 year cadence for the DS is too short.  We're already 
experiencing push-back on WFIRST, exacerbated by JWST delays.  I suspect that even our own 
perspectives will be biased by the current delays.  Who will be willing to suggest bold new initiatives when 
even Webb isn't yet up and running?  I think plowing forward with a DS right now will give us a decade of  
business as usual.  I support the idea of delaying the DS a couple years.

Yes If JW fails, many mission concepts become viable that would not have been viable in the 
presence of an operating JW.  A dedicated exoplanet eclipse telescope is one of them.  
So, do two prioritizations, one with JW and one without.  If JW works but is debilitated, 
NASA can titrate between the two lists as appropriate.

There are lots of positive and negative ideas.  One thing is certain: the 2010 advice is stale, and will only 
get more so.  Just do two lists, one with JW and one without.  Yes, it is more work, but it is not double.  I 
am much more concerned that launch, communications, and computing capabilities will be different 2 
years later than that we have JW or don't.  JW is just one telescope, one of many data streams.

Yes Neither WFIRST nor any of the four study missions depend on JWST. As a community we 
need to assume that JWST will work just fine and look beyond it, and there is no reason 
this is contingent on its launch.

We undermine the decadal process if we let its timing be negotiated every time it is done and delaying 
would set the precedent for that happening. None of the listed reasons make any sense for delaying - 
new science questions hopefully will always come up, we already know about launch vehicles and a 
surprise is impossible there, etc., and the impacts on future decadals, plus potential loss of momentum 
this time, completely outweigh any advantage for delaying.

Yes It has been done before I think delaying the decadal will do far more damage to the influence of the decadal and reduce 
astronomers' voices in the long term with the many places and entities that refer to the Decadal Survey for 
years to come

Probably not Progress in all areas of Astrophysics will be effected by a successful JWST mission. 
Decisions on activities that complement JWST depend on the observatories status.

Advantages: Community will be more knowledgeable in terms of science questions, technology 
capabilities, and results from JWST, Euclid, TESS, SOFOA and other missions as well and ground-based 
observations and theoretical studies.

Disadvantages: Ongoing studies and other activities being conducted in preparation for 2020 survey will 
have to be stretched out and/or extended at additional cost.  Other institutions and countries may go 
forward making decisions on their own programs without US involvement.

Yes NASA should actively seek advice at the regular time of the survey, even if the status of 
JWST is not known.  At least a few options do not depend on JWST, and community 
members should scope out a variety of options (JWST works, JWST fails, JWST is greatly 
delayed with big cost overruns...)  And besides, the decadal survey is important to other 
parts of the community, especially those people and facilities supported by the National 
Science Foundation.

The question here provides plenty of good reasons to hold the review on schedule. 

Yes We should plan on JWST being successful. It does not make sense to plan for anything 
else.

loss of momentum for 2010 priorities, opportunity costs

Yes Neither the sub-field of exoplanets, nor any other astrophysics, depends critically on just 
one telescope, JWST.  Both exoplanets and dark energy are not dependent on JWST (nor 
HST). Astrophysics has, and will, flourish with or without JWST. Put another way, if GMT or 
TMT were delayed, we also shouldn't stop the NAS Decadal.  Indeed, delays are part of 
the Decadal assessment, as in planetary science.  Finally, bloated budgets and delays of 
missions should not become an rationale for Decadal surveys being delayed.  
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Probably not JWST ended up being way over budget and the recent delay is causing additional budget 

pressure to the 2010 #1 space-based astrophysics mission WFIRST. The political climate is 
further complicated because NASA does not have a head administrator approved by 
Congress and it is unclear what aspects of NASA's mission will get support from congress 
or the administration. I realize the decadal is an independent entity and run by the NSF, 
but I think there'd be more value in delaying the start of the decadal, at least until the next 
Congress is sworn into Office in 2019. Once Webb has flown and WFIRST has settled into 
a rhythm, I think it would be appropriate for the decadal process to begin.

The dangers in delaying the decadal are that it sets a dangerous precedence and could cause the USA 
to loose its position at being at the forefront of space exploration, be it from the ground or through space 
based observatories and missions. The advantages of a delay is that the process could occur under what 
would hopefully be a more certain scientific and political climate. My personal preference would be to 
maintain the current schedule, with the decadal making there best recommendation given the current 
climate, and have a definite plan for a mid-decadal  in 2025 for any course corrections that might be 
required. A mid-decadal was talked about in 2015, but never occurred with any rigor. I think this was a lost 
opportunity. 

Yes The Gaia, Kepler, LISA Pathfinder, NuSTAR, and of course, HST missions have all 
delivered results to build on. TESS, SOFIA, and ground observations should still be 
expected to do all that is possible to inform an operational JWST. WFIRST is a less 
complex mission than JWST that should not be hindered by JWST delays and should be 
enabled to move ahead.

Conceptual missions including OST and LUVOIR that aim to leverage JWST segmented mirror technology 
and infrastructure will likely not fare as well if the DS is carried out prior to JWST's operational status being 
known. If the DS is not delayed, strong cases should be presented that high energy and gravitational 
wave missions are ready to lead and can be prioritized. Carrying out the DS in 2020 could invigorate early 
and mid career scientists and engineers to devote more time to demonstrating and achieving flight 
heritage for enabling deployment/assembly, propulsion, and instrument technologies needed for future 
large UV, optical, and infrared missions.

Yes There is much more to astronomy than a single big NASA mission.  There are many more 
science cases for NASA missions than those addressed by JWST.  The Decadal Survey is 
a robust process with smart people invovled who will be able to consider all factors. 

Delaying looks like a panic response, giving the impression that we have no idea what we're doing.  The 
other option is to acknowledge that daring to do big, hard, never-before-done things involves taking risks, 
including schedule and budget risks.  Delaying the Decadal Survey because of the woes of a single 
mission, albeit a large one, seems like an overreaction.  Stay the course.

Probably not Anticipated discoveries will likely change the direction of many people's research in  almost 
all fields.

A survey could be done on schedule, but likely would need to have a follow up in 2023 or so to update 
the priorities based on JWST discoveries and results.  This is a substantial extra workload on any survey 
team, or would require creating a second team for the update, which decreases the efficiency of our entire 
enterprise.  Many people would then have to go through the whole process essentially twice.   The 
burden on the community is worrisome. 

Yes The decadal survey has a rich and laudable history, and has shown itself to be critical to the health of our 
field. It is a dangerous precedent to set to hold the decadal hostage to one facility's timeline.

Probably not I don't see a loss in delay on the NASA side. Even on the NSF side, the status of JWST affects the field 
as a whole. It's hard to make informed decisions. But it should be done as soon as possible after JWST is 
operational.

Yes JWST is an absolutely monumental mission, but it is not the entire field. Every year or so a 
big mission/new capability comes online (e.g. LIGO/Virgo, LSST) and JWST is not so much 
more important than any other that we absolutely need its information for the Decadal. For 
example, one of the current hot topics is multimessenger astronomy, and JWST is not 
particularly useful for this.

We risk losing US leadership. Look at all the mission coming out of China, mostly stolen concepts. If we 
delay they will just copy the probe designs and launch their own missions. Every year we will always know 
more and be better informed, so delaying is not particularly helpful.

Yes
Yes The goals for the next decade are diverse and do not rely on a single instrument (or should 

not).  Any space instrument may fail at any moment; it behooves science to have many 
instruments pursuing many themes.

Science is under political attack, postponing a decadal survey only suggests weakness of the existing 
plans.  There may indeed be further delays.  The pace of science doesn't slow because of instrument 
failures or delays.  

Yes Prioritization will be difficult, but I'm not convinced that waiting will improve the situation.  
Also, NASA is only a part of the decadal and delay would harm other areas considerably.

Yes Because JWST and JWST-related science are not the only things in the NASA 
Astrophysics portfolio.

It is disadvantageous to delay prioritization for the next decade because it is lost time.  JWST has been 
dominating the portfolio since 2000---almost 20 years!--and little has been realized from the 2010 decadal.  
Instead of postponing the decadal, and expanding the time that US astrophysics is marching in place, the 
process should take a more realistic approach to what can be achieved in the next ten years, and make 
actionable recommendations.

Don't know Loss of momentum is dangerous to accomplishing the decadal survey
Yes The science priorities for the next decade should be set based on an assumed successful 

JWST mission.  It has already taken away ability to perform other science within 
astrophysics, so if heaven forbid it fails, other science that has been waiting in the wings 
for the last decade should still get priority over another $10B attempt at the same science 
for another decade.

Ask yourself why is the decadal done on a 10 year time frame to begin with?  It is the right cadence that 
allows for changes and progress in science, instrument, spacecraft, and launch vehicle capability to be 
infused in science prioritization and planning.  Missions such as LISA, WFIRST, and starshade, for 
example, need more immediate feedback from the science community on their prioritization, and, if 
feasible within the given programmatic constraints, a new probe line for $1B class missions should be 
established and setup earlier in the next decade rather than later.  None of that prioritization work needs 
to wait for JWST, and without it, a starshade mission would slip too far in schedule to be part of WFIRST's 
prime mission (unless the priority for WFIRST is lowered), and the US will not be able to commit an exact 
scope (funds, hardware, and science team participation) to LISA in time for the end of Phase B in 2022, 
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Yes Space science priorities should not be contingent on a single mission. First, there are a 

huge range of wavelengths and science that JWST does not represent. There is ample 
information to make priorities across a broad range of parameter space already - JWST is 

There are a wide range of scientific fields that look to the Decadal Survey for guidance and also to 
reinforce the importance of particular goals. Delaying the Decadal Survey by two years for a single mission 
sends the message that the entire ground- and space-based astronomy and astrophysics scientific 

Probably not Early JWST observations will provide critical insight into which flagship mission makes the most sense for 
NASA to pursue next.

Probably Delaying the DS could negatively affect NASA's participation in LISA
Yes Yes. As major missions usually take a couple of decades, and the budgets for the 2020s 

are already assigned to JWST and WFIRST anyway, this next decadal report will probably 
realistically be for the 2030s anyway. 

I see no dangers associated with any specific timescale for decadal reports. The main dangers are an 
over-reliance on decadal reports.

Yes We can certainly prioritize science goals at any time. This prioritization will have to and 
always has taken into account the status of future telescopes and instruments. If the 
status of JWST is too uncertain to allow this, then there is no reason to believe that JWST 
will launch in two years. If, on the other hand, JWST is virtually guaranteed to launch in two 
years, the Decadal Survey can take it into account. So there in nothing to gain from 
delaying this. Space missions have always been late.

We can always find reasons to delay any survey with the argument we know more in the future. A delay 
now would be a political delay to time the next Decadal Survey when it is opportune for NASA. This is 
cherry picking. 

No It would be a complete waste of time to have to justify JWST and its science mission all 
over again in this new decadal.

Giving that JWST and WFIRST both hang in the balance in different ways, it would a totally waste of time 
for us to have to re-prioritize both these missions all over again. So delaying the decadal till JWST flies 
seems to be the sensible option. The argument has been made that Planetary Science wants their 
decadal done on time, and staggering that due to delaying the Astro decadal would be detrimental. I dont Yes Priorities can be provided with contingencies. It's essential to maintain the current DS schedule so that other agencies, in particular, NSF can exploit 
critical timing with MREFC planning.  NASA can write contingencies in the DS prioritizations.  Moreover, 
keeping the schedule regular is important for maintaining credibility and community coordination.  Is the 
DS only to benefit NASA to the detriment of the rest of the community?  This will not play well in Yes JWST is either operational or not. And given the latest reports of bolts coming off in vibe 

testing, why would the DS prioritize another large mission of this scale? So it is best to just 
go ahead and make plans anyway. Don't see that it will make much of a difference                                                       

loss of momentum,  rest of the astrophysics program still needs to proceed with or without JWST

No We have to wait for very early JWST science results to design future exoplanet science 
priorities.

Yes The scientific priorities are greater than even a great instrument. Obviously surprises are 
possible but most likely JWST will provide data which are consistent with our current vision 
of priorities in its initial year of operation and thus not upset our vision of scientific priorities.

It upsets the rhythm of Decadal Surveys and puts the rest of science in a holding pattern while the impact 
on important but limited scope of JWST of JWST's performance is assessed. The cost of flagship missions 
has a central influence on  the budget but the broad spectrum of science that NASA pursues will suffer. 
The scale of the flagship missions being proposed is also 'super-decadal' and we need to plan now for Probably Delaying the DS is likely to lead to a bottle neck in funding for large ground based projects, and to extend 
the period of uncertainty for existing ground based facilities that whose long-term funding is unknown.

Yes I understand that JWST could mean big things to the community, but I think this idea is a 
slippery slope. For example, if JWST gets delayed again, would we continue delaying the 
Survey? It seems as though, especially in the next decade or two, there will be a large 
number of impactful missions (TESS, CHEOPS, JWST, WFIRST). Delaying the Decadal 

Another danger of delaying (other than those listed above) is that it takes some of the focus away from 
science in the White House, which I believe is *desperately* needed right now and through 2020.

Probably not
Probably The science isn't going to stop, regardless of the JWST status. Neither should 

planning/implementation. 
Yes Science, and thus scientific priorities, move forward irrespective of one NASA mission. Delaying it diminishes the importance of 2010 priorities and of the process itself.
Yes There’s lots of astrophysics under the sun. JWST should not drive the Decadal, it must be the other way around. I understand the uncertainty causes 

problems, however there is no guarantee that we will know more about JWST’s status even with a two-
year delay. A delay is completely unfair to science that is not addressed by JWST. 

Yes The science and technology driven identification of top astronomical priorities seems independent of 
JWST. How those priorities are implemented can be decided later but I don't see any reason to cripple this 
highly efficacious mechanism that the community has developed. 

Yes While of course it would be nice to know JWST's status, but it's not actually clear to me that 
future astrophysics space science goals actually require this information.  I feel that, if 
necessary, a Decadal Survey could outline multiple paths based on different outcomes for 
JWST.   More complex, perhaps, but I think that greatly outweighs the many other 

I strongly disfavor delaying the DS.  There may always be reasons why one *might* wish to delay a 
Survey/Review, but the rest of astronomy/astrophysics marches on and requires a regular cadence of 
prioritization.  Disrupting that schedule would reduce the reliability and credibility of the process, and 
poses a risk to US scientific leadership, particularly in large projects with international collaboration.  Many Yes The Decadal Survey should review all of astrophysics, including ground based initiatives 

that are not dependent on JWST. Planning for the next decade should take into account 
any uncertainties in JWST status, but should not wait indefinitely until they are resolved.

Delaying the Decadal Survey for a single mission (JWST) could seriously compromise ground-based 
astronomy and international collaborations.

No JWST is sucking all the money out of Astrophysics within NASA The current administration is not paying attention to the Decadal Survey anyway, so might as well wait 
until we get a new government.
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Yes JWST's discoveries should NOT influence the 2020 decadal survey. It's outsize influence 

on the current budget ought not to influence any future *science* decisions, goals or 
appraisals. JWST is not special and should not be treated as sacrosanct.

Yes While JWST has a number of goals, The entire non-JWST-reliant astrophysical community 
would still benefit now from a prioritization of goals. My sense is that the decadal review 
should move forward on the assumption that JWST will work (at some point in the next 
decade), with perhaps some contingency that it might not.

Gravitational-wave science has been vitalized/revitalized with the recent LIGO detection, making GW 
astronomy and multi-messenger astrophysics a major target for the coming decadal survey. A several-year 
delay could jeopardize the acceptance of US contributions to LISA, and might be harmful for rallying 
support for ongoing arguments about GBT/Arecibo, which contribute to low-frequency gravitational-wave Don't know The failure of JWST would be an awful blow to NASA's astronomy and astrophysics 

program.  Depending on the failure more, NASA might want to redo JWST, thus making the 
Decadal Survey moot.  So that's an argument for delaying the survey.  On the other hand, 
if JWST is successful, as we all hope, then two years will have been lost on the Survey.  I 
don't know how to weigh these two possibilities.

One advantage of a delay might be maturation of the studies currently underway for new large missions 
(e.g. Lynx, etc.).  Another might be important advances in launch vehicle capabilities (to steal from your 
examples).  I believe the main disadvantage is the extension of uncertainty in the direction of NASA's 
program.  Honestly, I am not the best person to ask about management decisions.

Yes Many of the other missions and projects proposed are complimentary but not entirely reliant 
on the success of JWST to be successful or worthwhile. For example, exoplanets are a 
major area of interest and while JWST is an extremely valuable tool for exoplanets, there 
are other opportunities that can continue and be planned without the exact status of JWST 
being known. 

In other fields such as studies of the CMB and the associated polarized galactic dust, 
galactic star formation, and molecular cloud surveys, the status of JWST isn't necessary to 
plan out the recommendations for the Decadal panel. 

Right now the various sub-communities are planning Decadal recommendations, white papers, etc. and 
delaying them might provide more time for preparation, but will likely just result in either the plans going 
along as currently scheduled, or the activities being pushed back to coincide with the later date. 

Probably not Huge potential effects on NASA programs. Clearly a benefit to NASA to delay.  I worry somewhat about lack of guidance for NSF/DOE programs, but 
am not familiar with any details.

Yes The decadal survey addresses all areas of astrophysics including space-based and ground-
based and is tasked to evaluate and rank the compelling scientific opportunities of the 
time. JWST is an important part of the broader issues of infrastructure and organization 
that the committee is also tasked to survey but it should not be given such a high status as 
to delay the survey. 

Again, JWST is only one of a large number of missions and concepts many of which rely on (real or 
anticipated/proposed) funding and development schedules for planning, purchasing, hiring, etc. 

Yes Absolutely yes. Historically, there have always been projects that are about to become on 
line at, or just after, the Decadal survey. The approach that has been taken is to make 
assumptions about those missions and proceed onward. Historically this approach appears 
to me to have worked extremely well and thus the community has proven that such an 
approach works. 

This is a complex question to answer but, by and large, I see more advantage to continuing on the 
current schedule. I am strongly influenced by the historical fact that the highest priority space missions 
launch, on average, 20 years after the Decadal Survey that recommended it. Thus, there will be plenty of 
time to adjust if JWST results actually play a critical role in redefining the future. Moreover, and although 
subject to argument, I believe that despite the outstanding success of previous high priority space 
missions (HST, Chandra, Spitzer)  that no mission definition paradigm shifts ever resulted from the early 
results of these missions on the next Decadal Survey, rather the detailed arguments for certain scientific 
goals were sharpened. 

Probably not Real planning is only possible after the constraints are known (i.e. funding profile) The DS is a document which highly influential and respected. It should not be diluted by the uncertainties 
surrounding the JWST

Yes JWST is not all of astronomy. There are many other fields that need recommendation and 
direction

Delaying sets a bad precedent. Science planning and prioritization should always proceed at a higher 
level than programmatics.

Yes The launch of JWST is hugely important programmatically, but (on the assumption that it 
does not fail) its precise launch date does not alter the scientific priorities for the next 
decade across all wavebands.

The Survey must not be delayed. This would represent a dangerous break from precedent in a survey 
that the community has worked hard to place as the key priority setting exercise for astrophysics. The 
2010 survey was pretty much hijacked by the delays and cost increases of JWST and we should not let it 
take another decade. It will not be possible to start new things (e.g. some of the interesting probe class 
missions being studied) without some kind of blessing from the Decadal Survey. Their job will be to look at 
the portfolio balance and try to adapt to the reality of a delayed JWST and a late starting, cost 
overrunning WFIRST, but there is no need to wait for JWST launch to do that. The science landscape has 
changed since 2010, with gravitational waves, neutrinos and other science topics having come of age 
during this decade. The time for a new Survey is now.

Probably not The very concept of flagship missions is riding on the success of JWST. If NASA can 
launch a successful $8-9B satellite that then returns incredible science not possible at a 
smaller level, the rationale for flagship missions is secure.  If either of these (successful 
launch, incredible science) fails to emerge, I cannot see the US gov't continuing to support 
such efforts.

Currently we have a backlog of selected missions relative to available funding for both ground and space 
based large activities.  Delaying at LEAST two years - even better would be five - would allow missions 
such as JWST, WFIRST & LSST to either demonstrate their scientific power (JWST, LSST) or get firmly 
into phase C/D (WFIRST).  Only then do we need to distract the community with the question of what 
next; right now, we're asking the question not because it's the right time, but because that's what the 
calendar says. 

Yes People need to know the goals of that survey to plan their research.
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Probably JWST delay will primarily affect prioritization of the large missions, but they could easily 

consider a couple of scenarios for the large mission case and allow the rest of the decadal 
survey work to proceed normally.

The decadal survey does much more than prioritize large missions. The medium scale projects are much 
more time critical (for both ground and space projects).

Yes I think the issues with JWST speak strongly to the dangers of large flaghship missions who 
cost investments make it such that they cannot easily be terminated.  I do not think our 
goals will change.  I think we may need to assess risk and cost more carefully and having 
JWST hanging over things will lead to a more honest conversaition

I see no advantages.  I see dangers in not evaluating how the science landscape has changed causing 
delays in new programatic priorities.  I also think that its important to note we do not want JWST or the 
flagships to drive the Astrophysics program.  The program drives them.  If they are delayed, we need to 
not put everything else in limbo or on hold.

Yes Decisions need to be made to guide the next decade, and those will not really be impacted 
by the exact JWST launch date.  I suppose if JWST were to fail (heaven forbid!) or to have 
significantly reduced functional capability, then the community would have to consider the 
priority of a JWST replacement mission relative to other projects.  But even in that worst-
case scenario, I think the new JWST launch is before the end of the decadal study, so a 
pivot (or a delay to the conclusion of the decadal) should be possible.    I suppose that 
would add cost to the decadal, but that would be tiny compared to the replacement 
mission cost.

No Even assuming deployment and check-out of JWST go smoothly we would need to wait 2 
years to know enough about the resulting science to use JWST results for guidance. E.g. 
Are the biggest breakthroughs at long wavelengths or short? The answer would change 
the weightings that the Decadal would give to OST and LUVOIR. The outlook for JWST 
lifetime factors in too. We would need to wait about the same length of time, 2 years, for 
the JWST team to investigate and implement propellant saving measures (which are 
already known in theory) that could, in principle, extend the lifetime of JWST by many 
years. A long-lived JWST would change the science landscape, and invoke significant run-
out operations costs. So it may be narrowly "possible" to prioritize missions in 2020, but it 
would not be prudent. Waiting is wiser.

Even before this delay, the NET 2025 launch for WFIRST meant that the Decadal was happening too 
early, as no flagship could start construction until WFIRST launches, and so could not fly until ~2030. Now 
those dates have become 2027 and ~2032. That would argue for postponing the Decadal for at least 2 
years, and perhaps even as much as 5 years, to get the planning period back in synch with the real 
funding opportunities. Having the Decadal happen for 2020 will not hasten the arrival of new flagships.
In fact, decisions taken in 2020 could well come to seem ill-advised 2 - 5 years later. By the time those 
extra 2 - 5 years have passed the scientific and technological situations are likely to have changed 
greatly. The background science, not least due to JWST itself, is progressing rapidly. This is especially the 
case in the field of exoplanets and bio-signatures, TESS being a major example of a game changer.  
Moreover new launchers from SpaceX (F-H, BFR) and Blue Origin (New Glenn, New Armstrong) could alter 
both the physical constraints and the financial constraints on new astrophysics missions positively. It is 
even possible that Commercial Crew, with operational flights beginning ~2020, will reopen the possibilities 
of on-orbit servicing (as for HST), assembly, and construction in a cost-effective way. (I have written about 
this in Space Policy - 2016, vol.37. p.65, also on arXiv:1608.01004.) A few extra years will clarify just how 
much bigger and cheaper flagships could become. Similarly the uncertain situation with the ELTs will be 
clarified in a few years: will there be one, two or three? How well will their advanced AO systems work? In 
addition, the #1 ground-based initiative from NWNH in 2010, LSST, will have results starting in 2021. 
These too may well change the science emphasis of the next Decadal.
For all these reasons delaying the next astrophysics Decadal by 2 - 5 years is advisable. 

Yes We do not know what we will learn but the topics we will learn about I see no problem with a delay.  The last DS  put did focus on several large missions which were dismissed 
by us after a brief period (LISA), delayed by almost a decade (WFIRST vs. Euclide), or are on track but 
with potentially limited impact (LSST).  Fortunately, our partners filled the gaps.  

Probably impact on already planned activities (stalling and maybe losing funding/personnel), loss of momentum in 
early efforts for new programs

Yes It better be possible. JWST is one experiment, and its launch date has been delayed by 13 
years. One may hope that this is the last delay but any claims that this is definitely the last 
delay seem misguided. Other important science should not be sacrificed or be delayed.

JWST should not hold an entire field hostage. Other interesting science should be planned and 
prioritized. Otherwise it will be unnecessarily delayed.

Probably The operational status will affect many multiwavelength science objectives, creating a wider 
envelope of uncertainty than would be if the study was delayed. However, the Decadal 
Survey has successfully been carried out in the past even with similar uncertainties. The 
one main difference from the previous Decadal surveys is the dominant  fraction of the 
JWST investment in  the overall astrophysics space science portfolio. 

There are several nascent midscale projects (ground based) which would benefit strongly towards 
realization with a decadal survey endorsement. Delaying the report would continue to place these projects 
in limbo until the decadal survey is complete. There will be an ongoing winnowing of technical expertise for 
these projects as the decision point recedes  further into the future.  Several of these projects are not 
strongly tied to JWST science . There would be some advantage, however, in knowing whether JWST is 
successful insofar as this will commit a substantial fraction of the budget for several decades, which may 
make some of the upcoming projects financially unfeasible. 



266

267

268

269

270

271

272

273
274
275

276
277

A B C D
Yes It would further delay the prioritization of astrophysics goals, including (large) missions, the implementation 

of key programmatic opportunities for others, ultimately impacting progress and the development of 
strategic milestones. It would impact momentum supporting Astro2010 priorities, the ID of new science 
and mission concepts, and further erode US leadership as a pioneer in astrophysics investigations. It 
seems possible for the Committee to prioritize goals in the absence of JWST, thereby mitigating long-term 
impact of its delayed launch.

No JWST sucks much of the funding from SMD. We have to know if that has stopped before 
planning something new.

Goals of the recent DSs have not been completed in the time expected, so there doesn't seem to be a 
strong reason to stay on the current schedule. Implementation of the recommendations of the last DS 
were strongly affected by JWST. It will be pretty much impossible to make meaningful recommendations 
on the space component of the DS without knowing the status of JWST and WFIRST. This is strong 
argument for abandoning flagship missions in astrophysics and limiting ourselves to Explorers and a new 
Probe class capped at 1 or 2 billion dollars.

No JWST has accrued so many resources and expectations that its degree of success will in 
fact write the agenda of what is necessary to focus on.

I don't see any real danger in a delay. WFIRST is also moving slowly, direct imaging of exo-planets from 
space looks quite challenging, being now a demonstration mission, where technology is still under 
development. Other mission concepts are quite in their beginning as to have realistic simulations. Also 
there's a need to have some more observations of exo-zodiacal light in other exo-planets systems. In 
addition, the Cosmic Microwave Background studies are much stuck due to uncertainties in how to deal 
with galactic foregrounds and effectively removing CMB lensing. 2 years is a reasonable time lapse to be 
more up-to-date in the main lines of the decadal survey, in order to evaluate how ground experiments and 
observations have advanced in those major topics. It will also give a better opportunity for other new 
concepts, say a mission with a Starshade to directly image other planets.

Yes Most or all of space-based initiatives under consideration for the 2020 Decadal do not rely 
on JWST science as a precursor

Loss of momentum

Probably It's a political decision. Who gets the most votes for whatever. I think you should try to prove the little bang theory. Let's assume black holes are not matter but are pure 
energy compressed by gravity.  Assume black holes blow up at some energy level other than all the 
energy in the universe (big band theory) - maybe because of spin. Work backwards and figure out how 
long it would take all the energy in the universe to form one black hole.  I think you would get a larger 
number the 13.8 billion years. (Given a big bang black hole - that would mean we are inside the big bang 
black hole event horizon.) I would hypothesize that a galaxy (like the milky way) is the approximate 
amount of energy needed to create a little bang. I haven't got any theory about how often these little 
bangs occur but maybe some of the supernovas are little bangs. 

Probably not Will not be able to know how much money and manpower can be allocated to  other 
missions/projects

If we delay the DS by approximately 2 years, we would be sending the wrong message to anyone 
involved (from companies, to scientists, to PIs, to NASA and government approving the funding etc) that 
there is no penalty for holding hostages all these other missions and people working on them! We would 
excuse repeatedly delays and pitfalls in programming, managing and executing such a big project. On the 
other hand, as I mentioned above, if we proceed with the current schedule, then JWST's operational 
status will not be known at the moment and thus in turn we will not be able to know how much money and 
manpower can be allocated to other missions/projects. I think the compromise would be to push JWST 
teams to come forward with its true operational status much earlier than what is anticipated (and would be 
convenient just for them).

Probably not The last several decadal surveys have foundered on what turned out to "unknown 
unknowns", the last of which was actually JWST cost overruns.  This time, JWST issues are 
at least a "known unknown": It's known there will be issues, it is not known how big they will 
be.  It seems foolish to to make an attempt to prioritize our community's needs when it is 
clear we don't have the maneuvering space to do this properly.

All of the above, plus loss of credibility for the agency.  Although everyone knows that the decadal report 
isn't a carved-in-stone list of must-do deliverables, there is at least some sense that the agencies will strive 
mightily to have these priorities a reality.  On the current schedule, we run the risk that this won't be 
possible, and the report will be doomed as soon as it is delivered.

Yes JWST isn't the only game in town. I have a timely need to raise awareness of a non-JWST topic/mission: Prompt Optical Spectral 
Measurements of Gamma-Ray Bursts

Probably
Probably
Probably not It is not just JWST, it is the turmoil and anti-science stance of the present administration 

that makes the funding situation uncertain.
I am more concerned about the erosion of US leadership in astronomy than a loss of momentum in the 
2010 priorities.  But the advantage of a delay until both JWST operations and the political situation in 
Washington are clearer and perhaps more congenial  outweighs even that concern.

Yes
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Yes There is always a risk a prioritized mission may or may not work, but that cannot delay the 

community-driven process to determine what the scientific priorities are for the coming 
decade and the likely missions, facilities, programs and projects will address them...the 
fundamental point of the Decadal Survey is to prioritize the _science_ goals and outline 
the funding needed to accomplish those goals.  If something catastrophic happens with 
JWST, then the Academy process allows for adjustment through the CAA.

Delaying the survey disrupts other agencies and institutions by not answering pressing questions and 
needs they have now and are not connected to JWST being operable or not...as well as disrupting 
prioritization of new missions at NASA of all sizes and scopes.  Adjustments can always be made in cases 
of emergency and will be through community dialog and decision making (e.g. Academy studies related to 
Hubble Servicing, or WFIRST initial opportunity...

Yes At worst, we can design two plans one with and one without an operational JWST. I think it is absolutely critical that Decadal planning not be affected by the implementation of past Decadal 
plans. I think this sets an extremely bad pattern that gets away from the overall goals of Decadal plans. 
By sticking to our decadal strategy and standard timelines, we ensure that the entire community is always 
on the same page. In discussing followup missions within NASA and beyond, many teams have already 
placed significant effort preparing for the decadal call. I do not wish to lose that momentum. Moreover, this 
change will have a knock-on effect for other nations making their long-range plans. I feel as if the 2010-
2020 has already became the decade that JWST ate. I do not wish to see that extend further. As an 
American working abroad, I think it is absolutely critical that the Decadal process continue on its normal 
schedule.

Yes The astronomy community cannot keep waiting for JWST forever. Time to move forward. 
The only issue is the financial one. It should be possible to set priorities regardless of the 
JWST timescale at this point. I don't see why it is relevant; it is decided and the money is 
mostly spent or allocated. Other missions/priorities need to be discussed on schedule.

Loss of momentum, competition from projects in other nations----we need to move ahead on schedule so 
we can work well with our international partners.

Yes I have no idea what you are doing here. What is the rationale for delay exactly? JWST may 
fail at launch or during deployment? If so, how is this evaluated? What metrics are used to 
justify delay of the DA? Something else? If so, what?

Furthermore, why is this being circulated on a google form with default settings, with no 
supplemental information by COPAG? Why is it not being circulated by NAS? To whom is it 
being circulated? If not the whole community, then how could the results be evaluated 
fairly? 

I have no idea what the impact of delay would be. Shouldn't you begin with a statement by NAS stating 
that it is possible? Why is their voice no heard here? Is this an end run around them? It is hard to imaging 
how one delays the coming of a decade? As a person who works inside the capital beltway, I feel the 
next decade (and decadal review) can't come soon enough.

Yes The decadal process is a very important process for the US astronomical community. In 
planning for future scientific missions in space, the community generally makes the 
assumption that planned space missions will be successful following their launch.  The 
highest space-based priority in the 1991 Decadel survey was the Advanced X-ray 
Astrophysics Facility (AXAF which was renamed Chandra after launch in 1999).  The top 
priority the 2000 Decadal Survey is the James Webb Space Telescope, while the top 
priority in the 2010 Decadal Survey is WFIRST.  The first of these missions is operational 
and the second two are in development.

By the end of 2020, when a decadal process begun in 2019 would be completed,  HST  
will have been in operation approximately 30 years, while Chandra will have been in 
operation about 21 years.  Neither JWST or WFIRST will have been launched.   Currently 
the Europeans are operating XMM-Newton, an X-ray mission launched in 1999, 
participating in HST, and have laid out a plan to launch Euclid (an optical and near-IR 
mission) in 2020, Athena (an X-ray mission) in 2028 and LISA (a gravitational wave 
observatory) in 2034.

Since the development of a large space mission can span a decade or more,  waiting to 
know if an approved, but not yet launched mission is successful can significantly delay the 
development of next generation space observatories. Since it can take many years to build 
a new major space observatory,  significant delay in prioritizing new missions may mean 
that when a current space mission ends, there will be no access to new observations from 
a US mission.

Carrying out the Decadal Survey on the current schedule would help ensure that the US does not fall 
behind Europe in planning and carrying out future scientific space missions.  The loss of research 
opportunities in the US may mean that many of our best space astrophysicists will choose to work outside 
the US, where there is more access to new space-based observatories.

Probably We should not lose the momentum of a regularly scheduled strategic planning process.



284

285

286
287

288

289

290
291

292

293
294

295

A B C D
Yes The goal of the survey is to indicate the state of astrophysics each decade and propose 

avenues. If the status of JWST is not known, that should be reflected in the survey and 
options for contingencies should be indicated.

Delaying the survey would have the effect of pretending an importance to JWST that it 
should not have. If a catastrophic failure occurs, if JWST blows up on the launch pad, if it 
fails to deploy, or suffers from an HST-caliber problem, it is important that we have a 
roadmap forward. A delayed decadal survey would then be in response to such 
contingencies rather than providing a way forward if it continues with the normal timeframe.

The danger of delaying the survey, as eluded to above, is that it is hoping for an outcome that is not 
known. The decadal survey is not the JWST survey. We still need to know how to prioritize such things as 
our radio telescopes, our optical telescopes, our educational pipelines, our cosmic ray telescopes, our 
gravitational wave detectors, etc.

Probably JWST's operational status is a binary question. It will either work as advertised or it will not. 
The consideration of either outcome should be straight forward. It is very unlikely that 
should JWST fail to operate as advertised that NASA will fund another one.

Delaying implies that the JWST is the focus of the next decade. While assuming it launches and operates 
as it should than it will contribute to the directions that the community will focus for the next decadal 
survey. It is the questions and science that the community wishes to pursue now that should be the focus 
of the decadal survey. 

Yes It was possible in 2010. Why would it not be possible now? The publicly available 
information suggests no more than a remaining speed bump. So why the desire for a 
delay? How about you are honest and say that this is yet another shameful attempt to 
protect that which was jammed down the astrophysics communities throat - WFIRST. The 
sooner we move on form that mess the better. It's a shame that it appears that congress is 
going to have to make the decision for us.

The scientific impact of missions in current development should not limit future strategic thinking. It's not 
like the decadal is some sort of sacred process.

Yes It would set a VERY DANGEROUS precedent to delay the decadal survery.  DO NOT DO THIS!!!
Probably not JWST will provide orders of magnitude better throughput in the mid-infrared, which will likely 

lead to significant new discoveries!
Part of the main responsibility of the DS will be to decide what the successor to JWST will look like.  This 
will be very difficult without knowing what JWST reveals.

Yes I would argue that uncertainties due to JWST launch date and WFIRST HAVE to be 
factored into the decadal review, and not sidestepped. 

There are important lessons to learn from the JWST hurdles as we move to more ambitious mission 
concepts. The decadal review can provide clarity and perspective on these uncertainties.

Yes Our science goals are not really going to change.     We can do a delta-report if the 
situation regarding JWST or WFIRST changes significantly.

I had just started my answer when your form decided I was done and recorded it!...   I was saying:   It 
would set a VERY DANGEROUS PRECEDENT to delay the decadal survey.  DO NOT DO THIS!!!   We 
know the science we want to do in the coming decade.   We should proceed ahead proceed ahead on 
the assumption that JWST will actually launch soon after the current NET date, and that WFIRST will in 
fact be terminated.   The survey should then address whether some version of WFIRST (or a successor 
concept) should be a priority in the next decade.  If the situation changes significantly, (e.g. JWST is 
further delayed, or has significant technical issues after launch, or if WFIRST manages to survive) NASA 
can request the NRC to do a delta-report discussing the changes to the decadal survey that should be 
implemented, given the new environment.   But we should proceed NOW, on the best assumptions that 
we have regarding the future.  If those assumptions prove to be incorrect, there are already mechanisms 
in place to deal with that.   Delaying the decadal survey simply gives NASA an excuse to do whatever it 
wants, without proper community input.  WE CAN NOT ALLOW THAT TO HAPPEN!

Yes There are more important missions to astrophysics then JWST You're all stuck in the sunk cost fallacy. Let's move LISA forward!
Yes While the astrophysics space science goals have been seriously delayed by the JWST 

development and launch delays, it seems that those goals on the assumption of no further 
delays can be evaluated fully now.

If the Decadal Survey is delayed, the time at which its recommendations can be followed will certainly be 
delayed, even if there are no further JWST development and launch delays.  Also, such a delay would 
appear to give much more importance in the NASA program to what can be done with very large 
telescopes than the astrophysical science that can be done with  much smaller NASA missions or with 
NASA joint participation with other space agencies in missions that are now being developed. 

Yes I strongly back carrying out the Decadal Survey on the current schedule. The future of space astronomy 
and astrophysics can not be held hostage by delays in a single mission, even one as prominent as JWST.  
I have full confidence that the community can chart an exciting path for the future NASA astrophysics 
program on a timely schedule.  If anything, the decadal process should be accelerated as much as 
possible in order to get next steps going early in the next decade.

Yes
Yes It is a major mistake to delay the Decadal Survey until after JWST launch.  The community 

knows the risks involved if JWST does not work and the potential impact on the community.  
Better to do the Decadal Survey building in contingencies and options.  A delta survey one 
year after JWST launch would be a better approach fine tuning what we planned based 
upon the operational state of JWST and HST (which remains the critical component in 
space astronomy)

No advantage in delaying.  Everything to gain by doing the Decadal Survey on schedule 
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Probably not we can't plan for the next decade without knowing whether the single biggest new 

discovery machine is working better or worse than planned. our planning needs an 
accurate starting point

2 years is a worthwhile delay to make sure that the entire 10-year plan is not badly undermined from the 
start

No Too many unknown having a decadal now would not be very helpful
Probably not I think that the physics of the orbit at which it is to be positioned is poorly understood and 

that this is mission critical for LISA.
Loss of public interest

Probably I think we should assume JWST success and deal with the outcomes as they come.  I 
cannot imagine radically changing the selection of a future mission, that is likely 20+ years 
down the road on the basis of a recovery plan for JWST.   WFIRST is more complex, but I 
think I would proceed. Further, I do not see the logic of delaying a decadal survey if the 
major recommendation of the last will be ignored.  The decadal should assume JWST 
success and perhaps react to the lack of commitment to WFIRST, but also give input to the 
balance of the program and prioritize any flagship concepts ready to move forward. 

 In some sense, the NSF and NASA processes proceed faster than a decadal timescale in any case.  
Therefore, I do not think a delay is wise.  The ground-based NSF portfolio needs input now and delay 
would have serious consequences for US leadership in key science areas.  I also feel with ESA moving 
forward with ARIEL, and the M5 concept studies, it would be very healthy for NASA to have a clear priority 
for a future flagship sooner rather than later. 

Yes When major missions are at turning points is not a bad time, but a very good time for the 
community to weigh in. 

Delaying needed planning exercises because of temporary circumstances is a dangerously slippery slope.  
It is too easy to find reasons to postpone such a study, and breaking our rule of studies every decade will 
lower the threshold for new excuses in the future.   More than enough prioritization questions are on the 
table now to justify a community study without delay.

Yes The decade analysis is a "snapshot" of the status of the field at the time of the report and 
the communities best estimate of "where to go" for the next 10 years. By the time JWST is 
operational, data recorded and analyzed it will be 2025.  To late for a decade report.  
Clearly if, for some reason JWST launch results in a disaster, then the baseline conditions 
of the report all change. And that should be delt with at that time. The astronomy 
community will lose credibility in Congress, the Executive Branch and the people of the 
USA. if the process is delayed.  Our graduate students, postdocs and young professors will 
lose direction.  With missions taking so long, it is they who will suffer. Lets us not get into 
the dead end of JWST being "too expensive to risk a launch"!

No Given the proposed (somewhat arbitrary) termination of WFIRST and the delays in JWST it 
is unclear what or if a coordinated plan exists at the level suggesting budgetary objectives. 

The JWST have already caused a loss of moment in other areas of astrophysics. As such until JWST is 
launched -- the idea of committing to new investments will only further cloud this process.

Probably not JWST probides a testbed for the detection of small planets atmospheres and 
biosignatures. Its input will be necessary to optimize the design and capabilities of future 
missions.

One danger is on already planned activities which require or are based on the performance of JWST. We 
also need time to identify the next goals after the potential detection or not of biosignatures.

Yes If JWST works, fantastic. If JWST fails, we're not building another one this decade. There's 
always room in Decadal Survey plans for changes, including new, exciting opportunities, 
and dealing with setbacks; should JWST fail, it would be reasonable to consider whether 
targeted, smaller missions might accomplish some of its goals. JWST has dominated US 
astrophysics planning for quite a long time already.

My serious concern is that the Decadal Survey may be necessary in order to garner the needed NSF 
support to fund the 30-m class telescopes, TMT and GMT.  Without NSF support one or both projects may 
fail.  
This would probably also be a good time to re-assess the astronomy community's interest in WFIRST; if it 
remains high, a clear statement to that effect would probably help WFIRST get its funding back.

Probably I think that the main impact would be on prioritizing the next Flagship mission, but almost 
everything else (Probes and science in general) could be prioritized.  Another point is that 
the landscape changes very quickly (e.g., new understandings since gravitational waves 
have been detected), so there are always things we are waiting for. 

I think the probes, in particular, will lose a lot of momentum.  There have been very substantial efforts 
based on current technologies.  Teams have been assembled and are working hard.  Given uncertainties 
about JWST and WFIRST, I could imagine having a Decadal without Flagship missions.

Yes There are several very large astrophysics projects beyond JWST (WFIRST, GMT, TMT, 
LSST, etc.) that will yield unique data and scientific discoveries, regardless of the status of 
JWST. It is important to address our priorities with respect to these expected projects, 
regardless of the status of JWST.

The Decadal Survey is vital for the astrophysics community to provide focal points for seeking government 
and external funding for our most important projects.

Yes goals can b prioritized @ any time to me, delay means loss
Probably not Operational status, first light could be late 2020 assuming no problems, priorities on the 

table are useful if disaster happens.  New discoveries from first year of JWST will shape 
other priorities if full success happens early.

Current schedule allows priorities to be ready for large scale efforts in restoring science and serious 
advances after 8 yr of dithering nothing by Obama regime.  Delaying two years creates confusion and 
waste of resources.

Yes The prioritization should be based on science and cost, and recommendations could be 
contingent on the status of JWST and WFIRST as they become known.

It seems unwise to hold the entire process hostage because of the JWST delay, as the decadal survey 
has a broad scope (including ground-based OIR, radio, DOE, etc). Regular reviews are needed to keep 
our priorities updated given advancing science and technology developments and competition from 
abroad. 

Yes The survey is about scientific priorities. The funding realities will come later. A delay risks extending the last decade's priorities into the next. Very much favor not delaying. No one will 
think less big if JWST is delayed. If less funding is available due to a delay, that will be reflected in later 
budgets. It shouldn't be reflected in science priorities.
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Probably not The budget overrun of JWST will affect the funding available and may impact WFIRST, 

which in turn would affect technology development/demonstration critical for several 
possible future mission concepts. 

Yes We have been living with JWST in the "background" for some time now.  There's no reason 
to allow it to further derail the advancements in other areas with science and technology 
priorities.  A delay will only cast doubt on NASA as a whole.  This could potentially cause 
the public and government officials to question the efficiency of the institution and its 
funding levels.  Now is not the time to demonstrate weakened resolve, which is how a 
delay may appear.

see last question

Probably
Probably not Two major factors: (1) The advance of observational astrophysical capabilities in several 

key areas (e.g., star/planet formation, young galaxies at high redshifts) depend on the 
presence of JWST. Thus the presence or absence of JWST produces a substantial change 
in which areas are best positioned to be pursued in the coming decade. (2) Funds. I would 
expect that whichever way JWST works out, it will impact the funds that NASA will have 
available for new projects. Thus the Decadal Survey needs to know JWST's operational 
status before proceeding.

I don't see many advantages to proceeding now. New science questions evolve with time, but also 
depend on technical capabilities. While I share the concerns about what we might lose by delaying, a DS 
that is disconnected by circumstances from scientific capabilities and the funding situation will not have 
the desired credibility. 
This is especially an issue with the wider community. Many of our productive young scientists now are in 
smaller institutions where they generally depend more on public access and modest scale funding 
opportunities than the majority of institutions represented in a typical DS core group.

Yes I expect that JWST will work well and produce revolutionary science.  However, the 
outcomes will not be fully appreciated -- enough to assess the state of the field as a whole -
- for several years, which would be too long of a delay.  Furthermore, if something did go 
wrong with JWST's launch or operations, the Survey could be delayed for a long time, 
creating a large effect on astronomy as a whole.

(1) It is essential for the community to maintain evaluation of its status and form plans on a regular 
interval.  It is a problem that NASA's cadence for astrophysics missions is slow and a delay would 
exacerbate it. (2) I have heard that a delay would advance the Planetary Decadal Survey.  I believe that 
is unrealistic:  people who participate in the surveys -- either as committee members or contributors -- plan 
their career activities around these events and the disruptions would be large.  Thank you for 
consideration my opinions.

Probably not JWST is expected to have a big impact on astrophysics - any uncertainty on his status can 
not but reflect on future plans

The danger for keeping the current schedule is the loss of momentum for 2010 DS priorities (considering 
that JWST is a 2001 DS priority)

Yes Decadal Survey is to be done every decade.  JWST is delayed, but when will it really launch?  The 
postponements could be endless.  We astronomers should be seen as a profession that can stick to a 
plan.

Yes Mission launches rarely coincide with decadal boundaries.  If you can't have a decadal 
survey in the middle of missions, then there is no point at all in having a "decadal".  Just 
have an evaluation (can't be called a decadal anymore) when the single flagship mission 
that NASA might be able to fly per 12 years is launched.  Because that's what there's 
going to be. One astrophysics flagship every 12 years.  In addition, the NAS should be 
given the opportunity to reevaluate prior choices before they get too far along. For 
example, if one sees, for instance, that a previous decadal priority might follow the lines of 
JWST and run over budget and past schedule, based on lessons learned from JWST, then 
one might expect that the Decadal survey might revisit those earlier priorities before they 
eat the astrophysics budget for a whole decade.  Delaying the DS is a Really Bad 
Precedent.

I see the danger in delaying the DS, not in doing it on time.  All the examples given could happen 
whether or not there is a decadal.  If the DS can be delayed because of one mission, one deduces that 
the community, and NASA, are not serious about the decadal (one might have thought this when the "mid-
decadals" started happening).  If I were a young researcher, I'd look at the failure to evaluate priorities, 
and maybe decide to do something else.  If you aren't working on WFIRST or JWST, nothing is going to 
launch in your lifetime.

Yes There is sufficient information from current space missions and ground based observatories 
to proceed with the survey as scheduled.

I believe that the findings of current missions and ground based observatories plus prospective 
measurements with JWST before the completion of the survey  provide sufficient information to proceed 
with the decadal survey on its current schedule; that is, no delay. We can envision a much higher 
throughput successor to the high angular resolution Chandra X-Ray Observation, named Lynx, as well as 
missions that observe gravitational waves and their high energy electromagnetic counterparts. There is no 
need to wait for results from JWST before undertaking the survey. If results from JWST were so profound 
that they motivate an entire reevaluation of mission priorities we will be able to deal with that. 

No
Yes The priority can be made assuming successful deployment of JWST; a separate, brief 

consideration can still be made in case JWST is delayed.
Delaying the decadal survey will diminish US leadership, delay technology development, do harm to 
careers, and interrupt the pipeline of scientists.

Yes The science drivers are known, they are currently being defined (with broad community 
input) by the large mission and probe studies.   The JWST status is a technical  issue, not 
a science one.  We should be bold enough to be able to write these goals down so the 
next large mission can begin science and technical preparation,  even if it is on  a small,  
focused level.  By investing modest resources into the next major priority will mitigate many 
of the cost and schedule problems that have plagued JWST.    

I fear we will  lose the 2020s to vague preparation  and waiting around for JWST and WFIRST if we  do 
not make a decisive recommendation on time.  A decadal survey that does not finish meeting until 2022-
2023 is 30% of the way to the next decadal, and the community needs actionable priorities before this.  

 If WFIRST was sacrificed to make the next large mission priority feasible for a true start in the 2020s, this 
would be a valuable piece of information  for the decadal survey to weigh in on.
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Probably I think there are ways right now to assess the path forward under scenarios in which JWST 

is fully successful, or not.  Even if the decadal was delayed for 2 years, it is unclear what 
additional information the community would have that would substantially change the 
outcome of the report.  Any JWST data that will be available 2 years from now will still be 
preliminary, so it will still be too early for the JWST performance and science results to 
inform the decadal review process in a meaningful way.

I realize these survey questions are focused on space-based (i.e. NASA) priorities, and I can see some 
justification for delaying the decadal process if you only consider the ramifications for space-based 
astrophysics.  However, I do not think the reasons for delay related to space-based astrophysics should 
(or do) outweigh the other reasons for keeping the decadal on schedule.  The exercise of assessing the 
state of the field every 10 years is important for many reasons (e.g. assessing ground-based priorities, 
surveying the state of the astro community, modeling and theory considerations, etc.).  Large space 
missions no longer go ahead on decade-long timescales due to their complexity, but that alone shouldn't 
be a reason to delay the decadal -- otherwise one could envision a system in which the time between 
successive decadal surveys would grow longer and longer, with the rest of the (non-space-based) 
astronomy priorities suffering as a result.

Yes
Yes There are proposed missions, such as Lynx (formerly known as X-ray surveyor), whose 

science goals are not entirely dependent upon results from JWST and that are much 
needed as there are no other planned or concept missions akin to i.e. Lynx for next 
generation compliments in the electromagnetic spectrum. 

This delay will put the US many more years behind other space agencies around the world in science 
goals and engineering feats.

Probably JWST is unlikely to revolutionize my field (exoplanet direct imaging), and so priorities in my 
field can already be assessed before JWST flies. 

I am concerned that delaying the decadal survey will hinder missions that are planned for the mid 2020s. 
Some of these projects are already 'in limbo,' waiting for feedback from the DS. Delaying the DS presents 
a significant risk that these projects will be delayed, causing cost over-runs, or perhaps even cancelled. 
My feeling is that a subsequent (perhaps mid-decadal?) review could and should update a 2020 DS, 
based on results from the early cycles of JWST.

Yes some experiments (e.g. LISA ) will not depend on the outcome 
of JWST, except perhaps financially 

see above

Probably not The real problem is that we have a backlog of flagships (JWST and WFIRST), both of which are having 
difficulties; this imperils the whole flagship concept. However, we have to keep in mind that the hardest 
part of a mission is when you've spent the whole budget, need a little more, and there's no end in sight 
and no data yet to remind you it was all worth it. The biggest danger is that we could lose the flagship line 
if we don't select something to follow WFIRST in the next decadal -- indeed, in my opinion the only reason 
to do WFIRST itself is to protect the flagship line. WFIRST is a Frankenstein mission with narrow science 
objectives and no industry and little astronomical community support, it's primarily seen as a jobs program 
for GSFC and JPL. The pragmatic solution is just to build it to cost and you get what you get and be done 
with it. At this point, I think delaying the decadal is an option that is DOA. I would, instead, advocate for a 
mid-decadal specifically to select the next flagship mission. Not a great solution, but there are no great 
solutions, only crappy ones that leave us treading water. But not paving the way for a flagship beyond 
WFIRST imperils our hegemony in UV/optical/NIR space astrophysics. We've already ceded leadership in 
every other area of astrophysics, and we need to hang on to something. And the recent European 
selections are all but begging us to assume leadership in UV/optical/NIR space astrophysics.

Probably https://docs.google.com/document/d/1XIMk3O4SbNAP1B_dOnT1CgQ3Jiuf0ny4F8nMY5Dr
fX4/edit?usp=sharing

https://docs.google.com/document/d/1XIMk3O4SbNAP1B_dOnT1CgQ3Jiuf0ny4F8nMY5DrfX4/edit?usp=
sharing

Yes Here is a another vote against any delay in the NAS decade survey
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